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New York State Thruway Authority 

1.9 MWBE UTILIZATION 

This solicitation is subject to New York State provisions concerning the utilization of Minority and 
Women Business Enterprises (MWBE). All New York State MWBE requirements are applicable 
to this solicitation. 

The overall MWBE participation goal for the Contract is described in ITP, Appendix A. 

The Proposer must be responsive in submitting -required documentation and forms and ensure 
that all information is timely, complete, accurate and truthful. The Proposal must provide 
participation information to the fullest extent possible; but may establish participation milestones 
and develop reasonably-close participation estimates with supporting justification as appropriate 
where participation information cannot be fully-finalized at time of award. 

The Proposer must demonstrate a proactive good faith effort to recruit MWBEs and achieve 
commitments for work items prior to submission of the Proposal. While making commitments to 
firms for all MWBE opportunities are ideal prior to the proposal submission, the Authority 
recognizes it may not be practical. Where Form LOB Table 1 is not achieving the MWBE Goal, 
prior to submission of the proposal, commitments of specific work items, Form LOB Table 2, 
must be completed. 

Failure to provide commitments to meet the established goal for the contract and failure 
to meet the good faith efforts will be grounds for rejection of the Proposal as non
responsive. 

Only those MWBE firms that are certified under the New York State • Empire Development Deleted: Unified Certification Program 

Corporation Jlre eligible to be used for goal attainment. Firms certified in states other than New Deleted: 
York, or going through the certification process in New York are not eligible to be used for goal ------ -----------~ 
attainment unless they obtain certification under the New York State . Em[!ire Development _ 1 Deleted: Unified Certification Program 

Corporation prior to starting work on this Project. MWBE certification is not an endorsement of 
the quality or performance of the business but simply an acknowledgment of the firm's status as 
an MWBE. . 

The list of MWBE firms certified in New York State can be accessed via the following link to the 
New York State Unified Certification Program Business Directory website: 

Empire State Development Corporation 
Office of Minority and Women's Business Development 
625 Broadway 
Albany. NY 12207 

http:/L ny.newnycontracts.com/ 

While only such MWBE-certified firms will count toward attaining the MWBE goal. the utilization 
of certified small businesses and MWBE/DBE firms is also encouraged. 

If at the time of proposal submission the Proposer has committed towards the MWBE goal 
through the combined use of commitments to MWBE firms (Form LOB Table 1) and 
commitments to work items to be performed by MWBE during the time of the contract (Form 
LOB Table 2). the Proposer shall submit the Solicitation Log (Form AAP-10) . together with other 
documentation that provides evidence of good faith efforts. If at the time of proposal the 
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New York State Thruway Authority 

The Authority will not consider any correspondence delivered in any way except as specified 
above, except when the Authority may engage in One-on-One meetings with Proposers, as the 
Aut_hority deems necessary. 

Each Proposer is responsible for reviewing the RFP prior to the dates specified for submission 
of inquiries in the ITP Appendix A and for requesting clarification or interpretation of any 
discrepancy, deficiency, ambiguity, error, or omission contained therein, or of any provision that 
the Proposer otherwise fails to understand. The responses will not be considered part of the 
Contract but may be relevant in resolving any ambiguities in the Contract. Inquiries resulting in 
any modifications to the RFP will be documented in Addenda. 

2.4 ONE-ON-ONE MEETINGS 

Refer to ITP Appendix A for details on any One-on-One meetings the Authority may convene 
during the Project's Proposal period. 

2.5 FREEDOM OF INFORMATION LEGISLATION 

2.5.1 Freedom of Information Law (FOIL) 

The Authority will maintain a non-public process for the duration of this DB procurement. 
Pursuant to Section 87(2)(c) of the Freedom of Information Law (FOIL), all records related to 
this procurement, including, but not limited to, SOQs, evaluation and Short-List procedures, 
proposals, evaluation and selection procedures, and, if applicable, any records created during 
the evaluation and selection process, will remain deniable records until the Contract has been 
fully executed and delivered. 

All records pertaining to this procurement will become public information after execution of the 
Contract, unless such records are determined to be deniable under FOIL. Unless otherwise 
provided by law, records marked as "Exempt from Disclosure under FOIL" in a SOQ or Proposal 
submitted by an unsuccessful Proposer, which meet the requirements of FOIL, are not subject 
to inspection at any time by third parties under FOIL, and the records so marked by the 
successful Proposer in its SQQ and Proposal will remain confidential. Labeling all pages as 
"confidential" or "proprietary" or "Exempt from Disclosure under FOIL" is unacceptable - such 
proposals will not be accepted, 

If a Proposer submits information in its Proposal that it believes to be deniable records under 
FOIL and that it wishes to protect from disclosure, the Proposer must do the following: 

A) Clearly mark all financial information, trade secrets, or other information "Exempt from 
Disclosure under FOIL" in its Proposal at the time the Proposal is submitted and include 
a cover sheet identifying each section and page which has been so marked; 

B) with respect to each such section and page, include a statement with its Proposal 
justifying the Proposer's determination that the identified information constitutes deniable 
records under FOIL; and 

QL_provide an additional version of the Proposal submission in which confidential 
information has been redacted such that the redacted Proposal could without any further 
modification be inspected at any time by third parties under FOIL. The content of the 
redacted Proposal shall be identical to that of the original Proposal in all respects other 
than the redaction of deniable records. 
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New York State Thruway Authority 

Proposers shall designate in writing those portions of the proposal that contain trade secrets or• 
other proprietary information that are to remain confidential; that the material designated as 
confidential shall be readily separable from the entity's proposal. 

µnless otherwise provided by law, confidential business information provided to the Authority is 
not subject to inspection at any time by third persons under Article Six of the New York State 
Public Officers Law. 

2.5.2 Freedom of Information Act (FOIA) 

FOIA applies to agencies and authorities of the Executive Branch of the US Government, 
including FHWA. FOIA establishes a presumption that records in the possession of such 
agencies and authorities are available to the public, subject to certain exemptions. FHWA has 
adopted a policy of clear presumption of disclosure on all FOIA requests. Therefore, all records 
in the possession of FHWA pertaining to this procurement may be disclosed under FOIA, except 
to the extent specifically exempted from disclosure under the act, which exemptions include 
trade secrets and commercial or financial information obtained from a person that is privileged 
or confidential. To the extent such information of the Design-Builder is included in the executed 
Contract or otherwise provided to FHWA or other federal agency or Authority pursuant to this 
procurement, and the Design-Builder wishes to protect it from disclosure, the Design-Builder 
shall clearly mark such records "Exempt from Disclosure under FOIA." 

2.6 PROPOSAL STIPEND 

The Authority has decided that the payment of Stipends, under certain conditions, is proper as a 
part of this Design-Build Project. 

Only Proposers that submit Proposals that (1) achieve a "pass" rating on all Pass/Fail 
Evaluation Factors: (2) meet or exceed the minimum qualifying quality based evaluation 
threshold of 60 points as required in the RFP: (3) are Competitive and Reasonable: and 
(4) are not selected by the Authority ("Stipend-Eligible Proposer'') shall be eligible to be 
paid a Stipend within approximately 120 days after the execution of the Contract or the 
rejection of all Proposals. Proposers that do not meet the above criteria shall have no. 
claim to a Stipend or compensation in any form based upon any legal or equitable 
theory. The Proposer awarded the Contract will not be eligible to receive a Stipend. 

Stipend-Eligible Proposers must execute the Stipend Agreement and provide the Authority with 
the licenses required by Article 3 of the Stipend Agreement no later than 20 calendar days after 
the Proposal Due Date. Extensions may be granted at the sole discretion of the Authority. Any 
Stipend-Eligible Proposer that fails to execute the Stipend Agreement and provide the Authority 
with the licenses required by Article 3 of the Stipend Agreement no later than 20 calendar days 
after the Proposal Due Date, will forfeit all rights to receipt of a Stipend. 

No Proposer will be eligible for payment of any Stipend Amount if the Proposer has filed an 
unsuccessful protest of the procurement process, award, or cancellation of the procurement. In 
addition, as a condition of accepting payment of any Stipend Amount, the Proposer shall agree 
to not file any protest of the procurement process, award, or cancellation of the procurement 
after accepting payment of the Stipend. 

In consideration for paying the Stipend and executing the Stipend Agreement (see Appendix E, 
Form SA}, the Authority may use any ideas or information contained in the Proposal, including 
Alternative Technical Concepts (ATCs) if requested, in connection with the Project or in 
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New York State Thruway Authority 

5.0 PRE-PROPOSAL MEETINGS 

5.1 INFORMATIONAL MEETINGS 

A) The Authority may hold joint informational meetings with all Proposers at any time prior 
to the Proposal Due Date; and 

B) The Authority may hold informational meetings with individual Proposers at any time 
prior to the specified Proposal Due Date. If individual informational meetings are offered 
to one or more Proposers, they will be offered to all Proposers. 

5.2 ATTENDEES 

If any informational meeting is held, the Proposer will be expected to attend with appropriate 
members of its proposed Key Personnel, and if required by the Authority, senior representatives 
of the proposed Contractor, the proposed Designer, the proposed Construction Inspection Firm 
and the proposed Materials and Testing Firm or Laboratory. 

5.3 QUESTIONS AND RESPONSES 

If any individual informational meeting is held, a question asked by any Proposer where a 
response is expected, will be recorded and the question and response will be provided in writing 
to all Proposers via the Project web site. 

6.0 CONTRACT AWARD AND EXECUTION 

6.1 CONTRACT AWARD 

Unless all Proposals are rejected or this procurement is cancelled, the Contract shall be 
Awarded to the responsive Proposer offering a fully compliant Proposal that provides the "best 
value" to the State taking into consideration the quality and price factors discussed in this ITP. 

Within five (5) business days after the selected Proposer is notified it has been selected as the 
Best Value Proposal, the selected Proposer shall: 

A) Notify the Authority -in writing of the name and address of its agent for service of legal 
process for this Project. The Proposer shall not change that authorized agent without 
prior written notice to the Authority; and 

B) Provide the Authority, in writing, the Proposer's Federal Internal Revenue Service 
Employer Identification Number. 

Following selection of the Best Value Proposal, the Authority will deliver, for execution, sets of 
the Contract Documents to the selected Proposer. Within five (5) business days of receipt of 
said execution documents, the selected Proposer shall deliver to the Authority the following: 

A) 

B) 

The executed DB Agreement together with evidence (if not previously provided) as to 
the authority, power, and capacity of said individuals to bind the proposer to the 
Contract. If the selected Proposer is a joint venture or partnership, the DB Agreement 
must be executed by all joint venture members, or all partners. 

Required Payment and Performance Bonds (Form PAB and Form PEB); 

lnsuranceJequirements and forms. available at 
.http://www.thruway.ny.gov/business/consultants/forms/index.html#insurance 
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.The following insurance documents are required: 

• ACORD 25 {05/2010) 7 Available through insurance agency 
• Supplemental Insurance Form {TA-W51349-9} 7 Available on NYSTA website 
• Workers Compensation Forms {pick one) 7 Available through insurance agency 

o Form C-105.2 (private) or Form U-26.3 (State Insurance Fund) 
o Form Sl-12 (Self Insurance) or Form GSl-105.2 (Group Self-Insurance) 
o CE-200 

• Disability Benefits Insurance (pick one) 7 Available through insurance agency 
o FormDB-120.1 
o Form DB-155 (Self-Insurance) 
o CE-200 (for exemptions) 

Any_ 9thE!r d~c_umei:it? or reg1,1irements reasonably reguested by the Authority in 
connection with the finalization of the Contract. 

Failure to comply with the above requirements is a default and may result in forfeiture of the 
Proposal Bond. 

6.2 EXECUTION OF CONTRACT 

In case of failure or refusal on the part of the successful Proposer to deliver the duly executed 
Contract to the Authority within the five (5) business day period herein mentioned. the amount 
of the Proposal Bond may be forfeited and paid to the Authority . 

The selected Proposer shall have the right to withdraw the Proposal without penalty if the 
Authority fails to retum a fully executed Contract to the Proposer on or before the later of: (i) 45 
days following receipt of the signed Contract from the successful Proposer, Payment and 
Performance Bonds and other required documents; or (ii) 120 days following the Proposal Due 
Date. 

If the selected Proposer fails to execute and deliver the DB Agreement within the time periods 
identified above, award of the Contract may be made to the Proposer whose Proposal was the 
next best value to the Authority, taking into consideration the quality and price factors identified 
below, or the Work may be re-advertised and completed under a different contract or otherwise, 
as the Authority may decide. 

The Contract will not be effective until the DB Agreement has been fully executed and delivered 
by all of the parties thereto. 

6.3 OBLIGATION TO AWARD 

The Authority shall be under no obligation to Award the Contract to: 

A) the Proposer submitting the lowest priced Proposal; or 

B) any Proposer, which has been included on the Short-List, or 

C) to award the Contract at all. 
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New York State Thruway Authority 

• Survey/Topographic Digital Terrain Model 
• Hydraulic Cross Sections 
• Hydraulic Studies 
• CADD and lnRoads Files 
• Bridge Inspection Reports 
• Bridge Load Ratings 
• As-Built or Record Plans of Roadways and Structures within the project limits. 
• Traffic Count and Other Traffic Information 
• Geotechnical Data Report 
• Subsurface Soil Borings and Bore Hole Location Plan 
• Hazardous Material Screening Reports 
• Wetland Delineation Reports 
• Utility owner and permit information 

Additional documents may be posted to the project website when they become available. 
Proposers are advised to check the Project web site regularly. 

Reference Documents are located at the following Web site address: 

http://www.thruway.ny.gov/business/design-build/index.html 

AS.O PROCUREMENT SCHEDULE 

AS.1 ANTICIPATED PROCUREMENT SCHEDULE 

The Authority anticipates the following procurement schedule for the Contract: 

Activity -
Final RFP to Shortlisted Firms 

Date Proposers may start submitting ATCs for review 

Proposal period one-on-one meetings with all Proposers. 

Final date for Proposers to submitATC's for review 

Final date for requests for changes to Proposer's 
oroanization and personnel 
Final date for Authority;s responses to ATCs submitted for 
review 

Final date for receipt of Proposer questions 

Final date for Proposers to respond to conditional approval 
ofATC's 

Issue Date for Final Addendum and/or answers to 
Proposer questions 

Proposal Due Date 

Post Proposal meetings (if required) 
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New York State Thruway Authority 

Selection of Best Value ~ary J 2, 2018 

Limited Negotiations (if required) TBD 

Contract Award March O?,. 2018, 

Notice to Proceed MarchJ_.§~ 

This is a tentative schedule. All dates set forth in the preceding table and in this RFP are 
subject to change in the Authority's' sole discretion. To the extent that dates are changed, the 
Authority shall notify the Proposers by Addendum. 

A5.2 PROPOSAL DUE DATE 

The completed Proposal shall be delivered to the Authority's Designated Representative at the 
address specified in Section A8.0, no later than 12:00 P.M. (midday) (Eastern Time), on the date 
specified in Section AS.1 (the "Proposal Due Date"). 

A6.0 CONFLICT OF INTEREST 

It is prohibited to hire any person or organization that has a "conflict of interest". Because of 
their prior work, the following firms have been identified as having conflicts of interest that 
prevent their consideration for the pending Project. Due to a conflict of interest based on 
services currently being provided that are related to this Project, Proposers may not include the 
services of the following firm(s): 

• Stantec 
• Fisher Associates 
• Popli Design Group 
• Parsons Brinkerhoff 
• WSP 

Proposers utilizing firrn(s) identified above will be disqualified from participating in this Project. 

A7.0 MWBE PARTICIPATION GOAL 

The overall MWBE participation goal for the Contract is established at 13% of the total Contract 
price. 

A8.0 AUTHORITY'S DESIGNATED REPRESENTATIVE 

The Authority's Designated Representative for this Procurement is: 

James Chicoine and Michael Doyle 
Attention: Syracuse Division Bundled Bridges Design-Build Project 
Office of Capital and Contracts Management · 
New York State Thruway Authority 
200 Southern Blvd., 2nd Floor 
Albany, New York 12209, USA 

email: SyracuseDB@thruway.ny.gov 
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New York State Thruway Authority 

A9.3 STATEMENTS AT MEETINGS 

Nothing stated at any meeting will modify the ITP or any other part of the RFP unless it is 
incorporated in an Addendum issued pursuant to ITP Section 2.3.1 or, in the case of an ATC, 
approved in writing in accordance with ITP Section A 11.1. 

A10.0 PROPOSAL STIPEND 

Subject to the requirements and limitations set forth in the Stipend Agreement, the Authority 
shall pay to the Stipend-Eligible Proposer, and the Stipend-Eligible Proposer agrees to accept 
as full compensation for its Work Product, an amount (the "Stipend Amount") equal to 50% of 
the Proposer's total Qualified Costs, as substantiated in accordance with Article 4 (D) & (E) of 
the Stipend Agreement, not to exceed the amount listed in Article 4 (H) of the Stipend 
Agreement. Overhead costs are eligible. For qualified costs see Appendix G. Abbreviations 
and Definitions. Relative to overhead costs. the engineering firms established and current 
overhead rates with the Authority and NYSDOT will be used. However should the engineering 
firms overhead rates not be current or not accepted by the Authority and/or NYSDOT the 
overhead rate will default to 125%. The contractor's costs can include a 110% overhead rate. 

A11.0 ALTERNATIVE TECHNICAL CONCEPTS (ATCS) 

The Authority has chosen to use the confidential ATC process set forth in this ITP Appendix A, 
Section A 11.0 to allow innovation and flexibility to be incorporated into the Proposals and 
considered in making the selection decision, to avoid delays and potential conflicts in the design 
associated with deferring of technical concept reviews to the post-award period and, ultimately, 
to obtain the best value for the public. 

The ATC process allows a Proposer to submit for pre-approval, on a confidential basis, 
proposed alternatives to the requirements of Contract Documents, Part 3 - Project 
Requirements, and design solutions included in the Contract Documents. The Authority will not 
approve any ATC that entails a deviation from the requirements of the as-issued Contract 
Documents unless the Authority determines, in its sole discretion, that the proposed end product 
based on the deviation is equal to or better than the end product absent the deviation. 

Any ATC that has been approved may be included in the Proposal. If an ATC is conditionally 
approved, the Proposer must respond, accept, and meet the conditions set forth by the Authority 
by the date indicated in the ITP Appendix A, if the Proposer intends to use the ATC in their 
Proposal. 

A11.1 SUBMITTALANDREVIEWOFATCS 

A Proposer may submit ATCs for review to the Authority until the date identified in ITP Appendix 
A. All ATCs shall be submitted in writing, using Form ATC included in ITP Appendix E - Forms, 
to the Authority's Designated Representative at the e-mail address identified in ITP Appendix A, 
with a cover letter clearly identifying the submittal as a request for review of an ATC under this 
ITP. If the Proposer does not clearly designate its submittal as an ATC, the submission will not 
be treated as an ATC by the Authority. 

The Authority will review each ATC submitted and will use best efforts to provide a response 
within two weeks. Proposers submitting multiple ATCs shall indicate an order of priority to assist 
the Authority in determining which ATCs should be reviewed first. 
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New York State Thruway Authority 

82.2.3 Forms and Certificates 

Proposers shall submit the Forms in the format as they are provided in the ITP, and shall not 
alter them. This includes: 

• not embedding links to external web pages or photographs, 

• not increasing the page length of the Form. unless explicitly allowed on the Form, 

• including all Footers and Headers shown on the Forms, 

• not inserting company logo's. 

Any Form found to be altered may, at the discretion of the Authority's Office of Capital and 
Contracts Management, be removed from the Proposal before evaluation. 

In addition to the Form of Proposal (Form FP) and Appendix to Form of Proposal, (Form FP(A)) 
described in Section B2.1, provide the following: 

a) Form AAP-10 MWBE Solicitation Log; 

b) Form AR, Acknowledgement of Receipt of RFP, Addenda and Responses to Questions; 

c) Form C, Proposer's Representative; 

d) Form CR, Commitment to Assign Identified Resources to Project, providing a written 
commitment, signed by the designated Project Principal, that the resources identified in the 
Proposal, including Key Personnel and identified design staff, will be available and assigned 
to the Project if the Proposer is awarded the Contract, to the extent such assignment 
remains within the control of the Proposer; 

e) Form EEO, Equal Employment Opportunity Certification~ 

f) Form KP, Key Personnel Information 

g) Form L-3, Authorization to Provide Professional Services in New York State; 

h) Form LC, Lobbying Certificate; 

i) Form LLL, Disclosure of Lobbying Activities 

j) Form LD8, List of Proposed MWBEs; 

k) Form LSI, Letter of Subcontract Intent; 

I) Form NC, Non-Collusion Affidavit, certifying that the Proposal is not the result of, and has 
not been influenced by, collusion 

m) Form RFC, Request for Change (Changes in Participants or Key Personnel (if approved by 
the Authority)); 

n) Form SDU, Schedule of Proposed MWBE Utilization; and 

o) Form U, Conflict Questionnaire. Organizational Conflicts of Interest Disclosure Statement 
(see ITP Section B2.3.4). 

82.2.4 Conflict of Interest Disclosure 

Provide a conflict of interest disclosure statement on Form U (ITP Appendix E) if and as 
required by ITP Appendix F, identifying and describing any potential Organizational Conflicts of 
Interest and any relevant facts concerning past, present or currently planned interests that may 
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Table 8 

Format of Volume 1 

Required Information 

Form FP, Form of Proposal 

Form FP(A), Appendix to Form of Proposal 

Summary of Organization (2 single sided pages) 

Changes in Organization (Form RFC)(lf applicable) 

Licensing Information 

Form AAP-10 MW8E Solicitation Log 

Form AR, Acknowledgement of Receipt of RFP, Addenda 
and Responses to Questions 

Form C, Proposer's Representative 

Form CR, Commitment to Assign Identified Resources to 
Project 

Form EEO, Equal Employment Opportunity Certification, 

Form KP, Key Personnel Information 

Form L-3, Authorization to Provide Professional Services in 

New York State 

Form LC, Lobbying Certificate 

Form LLL, Disclosure of Lobbying Activities 

Form LOB, List of Proposed MW8Es 

Form LSI, Letter of Subcontract Intent 

Form NC, Non-Collusion Affidavit 

Form SOU, Schedule of Proposed MWBE Utilization 

Form U, Conflict Questionnaire 

Surety Commitment Letters 

Evidence of Authorization 

Joint and Several Liability Statement (If Applicable) 

Organizational Documents 

Updated Financial Information 

ITP 
Reference 

82.1 

82.2 

B2.2 

82.3 

B2.3.4 
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New York State Thruway Authority 

C1 .0 GENERAL INSTRUCTIONS 

This ITP Appendix C provides the general instructions and establishes the content and 
formatting requirements for the Technical Proposal, Volumes 2, 2A and 2B. Additional criteria is 
outlined in ITP Appendix A. 

Each Proposer should submit the Technical Proposal required pursuant to this ITP Appendix C, 
organized, separated and labeled in accordance with the format in Table C. 

The submittals should be limited to the page limitations (if any) specified in this ITP Appendix C. 
Each sheet shall be 8.5" by 11 " and printed double sided, unless otherwise stated below. Text 
shall be in a standard font, a minimum of ten points in height, single-spaced. All design 
drawings submitted with Proposals shall be printed single-sided on 11" by 17" sheets, and all 
as-printed text font sizes on plans shall be at least 8 points or per NYSDOT HDM Standards. 

C2.0 DESIGN-BUILDER'S ORGANIZATION AND PROCESS 

C2.1 KEY PERSONNEL 

The Proposer shall include Form R - Summary Individual's Experience for each of the Key 
Personnel identified in the ITP Appendix A, outlining his/her experience and qualifications. 

The content of each Form R that should be filled in includes: 

A) Proposed role on Project; 

B) Relevant licenses. registrations and certifications: 

C) Total years of professional experience and years of experience performing the work the 
individual would perform on this Project; Form R for Quality Manager should include an 
attached sheet that provides a description of experience in quality systems based on 
ISO 9001 if applicable; 

E) 

QLRelevant project experience including project names, locations and total construction 
costs; the individual's start and end dates on each project; the individual's role on each 
project; the duties performed on each project .. Contact Information should be owners or 
clients for whom the individual has performed project work for in the past five /5\ years · 
and should not be current employers of the individual The proposed key personnel 
individual shall have performed the work duties being evaluated. in the past year. 

F) Employment time with participant; 

G) Percent time (percentage of working time) allocated/committed to this Project for each 
12 month period of the Project from its NTP; 

H) If more than one key position is to be filled by the same individual, so indicate .. 

Jhe Proposer should in~ll!d_e Form KP in Vol_ume 1 tp communicate any ap_proved changes in 
the Proposer's proposed roster of Key Personnel, relative to the Proposer's SQQ submission. 
For each change in Key Personnel since the SQQ, the Proposer should include in the Proposal 
with Form KP a copy of the written approval received from the Authority for such change (see 
ITP Section 1.15), details of such Key Personnel's role and a completely filled in Form R of the 
substitute personnel. If no changes in Key Personnel have been requested since the SQQ, 
Proposers should use Form KP to state that there is no change relative to the SQQ. 
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New York State Thruway Authority 

F) Provide plans showing the approximate limits of existing element removals that will be 
required to complete the Project. 

QL_ Table of minimum vertical clearances to be provided at each span that lists the 
dimension, location on bridge, and location on crossing road. Drawings may be used in 
combination with or in place of the table. 

H) The elevation views of the sheets submitted by the proposer should include the 
Aesthetic enhancements. More specifically, the abutment. wingwalls. piers and concrete 
barrier sections. Refer to Part 3 Section 10 for more description of the Aesthetic 
requirements. 

C3.3 DESIGN BUILD CONSTRUCTION APPROACH (MEANS AND METHODS) 

C3.3.1 Overall Construction Sequence of the Work 

Provide a narrative describing the overall construction sequence of the Work in the Contract, 
including all staging areas, as well as the final permanent footprint of the constructed 
improvements. The narrative shall discuss the logistics and challenges of constructing the 
project elements while meeting the Work Zone Traffic Control requirements, and shall discuss 
why the sequence was chosen, how the sequence benefits the Authority, and why it is the best 
solution for constructing the project elements. The Narrative shall also discuss the 
requirements as stated under ITP, Appendix A, Section A 12.1.2.3. 

C3.3.2 Work Zone Traffic Control (WZTC) 

Provide a narrative describing the proposed WZTC including a description of the Proposer's 
plan to maintain the safety and use of traffic corridors and minimize disruption on existing roads 
as a result of the construction work. At a minimum, the Work Zone Traffic Control narrative 
should: 

A) Describe the major phases of the Work; 

B) Include complete typical sections by phase, including information regarding maintenance 
of access and egress. It should provide phase notes and details regarding sequence of 
work activities (e.g., specialized equipment needs and false-work); 

C) Identify each affected road and access way within the vicinity of the Project site, and 
describe the potential impacts, mitigation measures, limitations of use, and the number 
and duration of time that each road and access way may be impacted in performing the 
Work, including information regarding detours; 

D) Describe the Proposer's approach to accommodate local events, emergency service 
providers and commercial vehicles; and 

E) Describe how the WZTC will be coordinated with adjacent projects to provide safe 
passage of traffic. 

C3.3.3 Protection of Existing Facilities 

Provide a narrative describing the proposed methods of protecting existing facilities, including a 
description of the specific means the Proposer intends to use to minimize impacts to existing 
utilities, private residences, local roads and properties adjacent to or within the Project Limits. 
This description should identify how the Proposer intends to mitigate impacts due to vibrations 
conditions and other effects of the Proposer's construction operations. 
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New York State Thruway Authority 

(pdf}. The compact disk shall be labeled "Syracuse Division Bundled Bridges, Project INITIAL 
BASELINE PROGRESS SCHEDULE, then the Proposer's name. 

C4.2 SCHEDULE OF CONTRACT DURATIONS 

The Proposer should submit Form SCD. 

C4.3 GANTT CHART 

The Proposer should submit the Gantt Chart, supplied on Form G, which is a simplification of 
the Initial Baseline Progress Schedule showing all major construction activities. The Gantt 
Chart shall be presented in hard copy printed on an 11 " by 17" sheets with all as-printed font 
sizes at least 8 point. For the purposes of this section, the following are examples of major 
construction activities (if applicable): 

• Start of Construction 
• Bridge Demolition of each span and each stage; 
• Substructure construction; 
• Superstructure construction; 
• Approach slab construction; 
• Highway paving work; 
• Traffic Signal Work; and 
_• _ Utility relocations 
• Construction Completion 
• Demolition from each site and overall, 

C5.0 FORMAT OF VOLUME 2 

Organize Volume 2 in the format shown in Table C, with the cover of the volume labeled as 
follows: 

Syracuse Division Bundled Bridges 

DESIGN-BUILDER'S PROPOSAL 

VOLUME 2 

TECHNICAL PROPOSAL 

PROPOSER: __________ _ 

Provide the Technical Proposal submittals in Volume 2 in the order set forth in Table C. Separate 
the individual submittals in Volume 2 with tabs labeled as outlined in Table C (e.g., "Design-Build 
Quality Control Plan"), and use a copy of the Table C as a checklist for the basis of the table of 
contents for Volume 2 (which shall be the first page of Volume 2). 
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Table C 
Format of Volume 2 

' 
Proposal Component 

Volume 2, Section A - Design-Build Organization and Process 

Volume 2, Section A1 - Key Personnel 

Key Personnel Form R 

Reference 

C2.1 

Volume 2, Section A2 - OYerall Design-Buld Team Organization and ApplOIICh to Quality 
Design-Build Organization Chart C2.2.1 
(Narrative, Max 5 pages plus 11 " x 17" org. chart) 
Design-Build Team Communication Protocol C2.2.2 
(Narrative, max. 5 paaes plus 11" x 17" communication graphic) 

Design-Build Quality Control Plan (max. 15 pages plus org. chart) C2.2.3 

Volume 2, Section 8 - Design Build Approach to the Project (Technical Solutions) 

Volume 2, Section 81- Project Understanding 

Project Understanding (Narrative, max. 6 Pages) C3.1 

Volume 2, Section 82 - Design-Build A · to Design 
Design Narrative (Narrative, max. 10 pages) C3.2.1 
Copies of Authority's approval letters for each ATC that is incorporated C3.2.1 
into the Proposer's Proposal along with each submitted ATC that was 
approved and used. 

Volume 2, Section 83 - Design Build Construction Approach (Means and Methods) 

Overall Project Construction Sequence (max. 6 pages) C3.3.1 

Work Zone Traffic Control (max. 3 pages) C3.3.2 

Protection of Existing Facilities (max. 1 page) C3.3.3 

Utility Work (max. 1 page) C3.3.4 

Drainage Modifications (max. 1 page) C3.3.5 

Volume 2A,.AttachmentA- Design Drawings (separate 11" x 17" binder) 

Project Limits C3.2.2 

General Configurations C3.2.2 

Construction Phasing C3.2.2 

Demolition Limits C3.2.2 

Work Zone Traffic Control C3.3.2 

Volume 2§, Attachment 8 - Project Schedule 

Initial Baseline Progress Schedule (max. 3 pages) C4.1 

Initial Baseline Progress Schedule Narrative (max. 3 pages) C4.1 

Form SCD - Schedule of Contract Durations C4.2 

Form G - Gantt Chart (max. 4 pages) C4.3 

Note: Volume 28 , Attachment A - Design Drawings, shall be submitted in a separate 11" x 17" 
binder. 
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New York State Thruway Authority 

FORM AR - ACKNOWLEDGMENT OF RECEIPT OF RFP, 
ADDENDA AND RESPONSES TO QUESTIONS 

(to be attached to Volume 1 of Proposal ) 

I NAME Of PROPOSER 

We hereby acknowledge receipt of the Syracuse Division Bundled Bridges, Design-Build Project RFP, 
dated final. October 5. 2017 and subsequent responses to questions and Addenda issued by the . - Deleted: Draft August 31 , 2017 

Authority, as listed below. 

Addendum number: 

Resoonses to auestions number: 

SIGNED 

DATE 

NAME 
C orinted or tvnA<fl 

TITLE 

Syracuse Division Bundled Bridges 
TAS 17-378, Contract No. D800001 

Add addioonal lines in tables below if needed 

Date issued by Authority: 

Date issued bv Authoritv: 

Form AR Instructions to Proposers, Appendix E 
final. October 5. 2017 
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FORM LDB - LIST OF PROPOSED MWBE'S 

Complete Form LOB Table 1 to list all proposed MWBEs in the Proposer's team and total commitments. Complete Form LOB Table 2 to 
list proposed work items of MWBE utilization for which MWBE firms have not yet been assigned by the Proposer, exc luding MWBE activity 
covered in Fonn LOB Table 1. 
Note 1: For cross reference between NYSDOT work codes and NAICS work codes, go to: 
MWBE Directory: https://ny.newnycontracts.com/ 

NAICS: https:/lwww.naics.com/naics-drilldown-table/ 

Use additional rows I sheets as necessarv. 

Form LOB Table 1 - PROPOSED LIST OF NAMED MWBE PARTICIPANTS 

PROPOSER I 
NYSDOTMWBE 

MWBE Firm Name Work Cod• 
(See Note 1) 

Syracuse Division Bundled Bridges 
TAS 17-37B, Contract No. D800001 

Description ofWork 

Form LOB 

•;. Credit 
Claimed 

Work Category Commitment 
(Design, Inspection, (In Dollars 

Materials, Constructia,, 
C001mitted) 

Trucking, etc.) 
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New York State Thruway Authority 

FORM B 
SUMMARY OF INDIVIDUAL'S EXPERIENCE 

Form R shall be completed by the Proposer for the Key Personnel indicated in ITP Appendix A, as well as 
any key personnel that have been changed since submission of the SOQ. Add lines/pages as necessary. 
Under "Contact Information", provide the contact name, phone number, and e-mail address for the Project 
Owner. NYSTA reserves the right to contact any Project Owner to verify the information provided. "Project 
Owner" is not a Prime Consultant or Prime Contractor for which the Firm served as a subconsultant or 
subcontractor. "Project Name· should include the relevant contract number if available. 

Name of Proposer: 

Name of Finn: 

Individual's Name: 
Is Applicant Licensed n a Professional I Yes: I No: I Engineer in the State of New York? 

NYS Profnslonal Engineering License Number 

Education: I 
YNrs of Experience 

YNrs with this Finn 

Title for this Project: 
12 Month Percentage 12 Month Percentage 12 Month Percentage 
period {NTP to period (13111 to period (25111 to 
month 12} 2411\ month} i.omglelton 
(beg mo-end (beg mo-end date} 
mo) mo) (beg mo -end 

mo) 

Total number of yNr's experience meeting requirements stated in 
Appendix A for Tltllt above: 

Please comDlete the information below to confirm the total year's exoerience stated above 
Project Name: 
Prolect Owner: 
Contact 
lnfonnatlon: 
Project Cost Value 
Title on Project: 
% Qualifying time spent on Project 

Individual's Start 
Date on Project: 

Project Description: 
Individual's Duties and I ResDOnSlblllties: 

Prolect Name: 
Prolect Owner: 

Syracuse Division Bundled Bridges 
TAS 17-37B, Contract No. D800001 

Individual's 
End Date 
on Project: 

Form R 

Individual's 
Total Time 

on Project *: 

Instructions to Proposers, Appendix E 
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FORM SA 

STIPEND AGREEMENT 

COMPTROLLER'S CONTRACT NO.: 

PIN: 

PROJECT: Stipend Agreement for the Preparation & Submission of the Design Build 
Proposal for Syracuse Division Bundled Bridges 

This Agreement made this_ day of ___ , 20_, by and between NEW YORK STATE 
THRUWAY AUTHORITY (hereinafter "NYSTA"), whose principal office is located at 200 
Southern Blvd., Albany, New York 12209, and _________ , duly organized and 
existing under the laws of the State of New York, having its principal office at 
________________ (hereinafter referred to as "Proposer"). 

WITNESS ETH: 

WHEREAS, NYSTA is currently procuring a design-build contract (the "Contract") for the 
_____________________ _ Project (the "Project"); 

WHEREAS, the Proposer submitted a proposal ("the Proposal") in response to the 
Request for Proposals issued by NYSTA on ___________ , as amended by 
any addenda (as amended, the "RFP"); 

WHEREAS, the Proposal met the criteria set forth in Article 4(A) of this Stipend 
Agreement; and 

WHEREAS, the Authority has not awarded the Contract to the Proposer. 

NOW, THEREFORE, the parties agree as follows: 

ARTICLE 1. DOCUMENTS FORMING THIS AGREEMENT. The Agreement consists 
of the following in the following descending order of precedence: 

1. Appendix A - New York State Required Contract Provisions 

2. Agreement Fonn - this document titled "Stipend Agreement" 

3. Attachment 1 to Stipend Agreement 

ARTICLE 2. WORK PRODUCT AND INTELLECTUAL PROPERTY RIGHTS. The 
term 'Work Product" shall mean ideas or information, and the expression of ideas or 
information, included in the Proposal or otherwise submitted or communicated in any manner by 
or on behalf of the Proposer to NYSTA during the Project's procurement process at any time 
prior to the awarding of the Contract. Work Product does not include any sensitive and 
confidential financial information regarding the Proposer that was included in the Proposal. 

ARTICLE 3. NYSTA'S RIGHTS TO WORK PRODUCT. Under the terms of this 
Agreement, NYSTA may use the Work Product for the purposes of the Project or any future 

Syracuse Division Bundled Bridges 
TAS 17-37B, Contract No. D800001 
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FORM SCD 

SCHEDULE OF CONTRACT DURATIONS 

Table SCD - 1 

OVERALL PROJECT COMPLETION 

LIQUIDATED 
DURATION PROJECTED DAMAGES 

. 
ACTIVITY 

(Calendar Days COMPLETION AMOUNT(PER 
pastNTP) DATE DAY) BONUS 

{See Note 6} (MM/DD/YYYY) DAYS 
/See Note 2 & 4l 

PROJECT COMPLETION 
$20,000.00 

(See Notes 1, 2) 

Table SCD-2 

SPECIFIC DEFINED COMPLETION MILESTONE 

PROJECTED DURATION LIQUIDATED 
PROJECTED 

MILESTONE 
CLOSING 

OPENING (Calendar Days) DAMAGES AMOUNT 
DATE (PER DAY) BONUS 

(See Notes 3, 4) DATE 
(MM/OD/YYYY) DAYS 

(MM/OD/YYYY) 

ALL TRAFFIC PERMANENTLY 
TRANSFERRED ONTO THE 

NEW (BRIDGE STRUCTURE/ 
ROADWAY/ OTHER) 

(See Note 5) 

BIN 5512980 MP 240.48 

BIN 5512790 MP 262.01 

Syracuse Division Bundled Bridges 
TAS 17-37B, Contract No. D800001 

Form SCD 

/See Note 3 & 4l 

' 

$2000 

$2000 
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Notes: 

1.) The Project Completion Date, to be included in the DB Agreement, Article 2.3, shall be 
defined by the number of calendar days past NTP as proposed by the successful 
Proposer and agreed to by the Authority. Project Completion for the purposes of this 
Form SCD-1 is defined as all construction activities completed, no additional impacts to 
traffic, and complete demobilization from the work site(s). Remaining paperwork (i.e. As
Builts, close-out documentation, payments) may occur after the Project Completion date 
for the purposes of this Form SCD. · 

2.) Liquidated Damages will be assessed, in the amount indicated, for failure to achieve 
Project Completion by the Project Completion Date in accordance with Articles 2.3 and 16 
of the DB Agreement. 

3.) Liquidated Damages will be assessed, in the amount indicated for failure to achieve the 
Defined Completion Milestone Date in accordance with Article 2.2 and 16 of the DB 
Agreement. 

4.) An Early Completion Bonus will be paid for: each calendar day work is completed in 
advance of the Overall Project Completion date submitted by the Design-Builder; each 
calendar day work is completed in advance of the Defined Completion Milestone Date(s) 
submitted by the Design-Builder. Such bonus days shall be based on the durations/ 
number of days listed in Tables SCD-1 , SCD-2, subject to the daily bonus amounts and 
maximum bonus amounts listed in SP-6. 

9-l"AII traffic permanently restored onto the new bridge structure I roadway I other" means no 
additional lane or shoulder closures in the specified direction of the new structure, 
including auxiliary lanes. 

6.) The duration shall be inclusive of the Notice to Proceed date and the projected completion• 
date. 

The Proposer commits to meet the Contract Durations specified above. 

PROPOSER 
SIGNED 

DATE 
NAME 

( Drinted or tvoed) 

TITLE 

Syracuse Division Bundled Bridges 
TAS 17-37B, Contract No. D800001 
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FORM PP 

PRICE PROPOSAL COVER SHEET 

PROPOSER 

This Price Proposal is submitted in response to the Request for Proposals, dated .ElD.fil. _ 1 Deleted: Draft August 31 . 2011 

October 5, 2017, as amended by any Addenda, and includes the following : 

Section 1: 
Section 2: 

Section 3: 

Form PP, Price Proposal Cover Sheet. 
Form SP, Schedule of Pric;:es; 
Form WPS, Work Payment Schedule. 
Form PB, Proposal Bond. 

Signed by Parties signing Proposal Form (Form FP): 

Signature 

Syracuse Division Bundled Bridges 
TAS 17-37B, Contract No. D800001 

Representina 

Form PP 

Add rows as needed 
Date 
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the end product absent the deviation and approval of any deviations from the Project 
Environmental Approvals. 

"Authority" means the New York State Thruway Authority. 

"Award" means the decision of the Authority to accept a responsive Proposal from a 
responsible Proposer that provides the Best Value to the Authority for the work identified in the 
RFP, subject to the execution and approval of a satisfactory Contract, provision of Labor and 
Material and Perfom,ance Bonds to secure the payment and perfomiance thereof, provision of 
-such insurance as is required under the Contract, and the satisfaction of such other conditions 
as may be specified or otherwise required by law. 

:'Baseline Progress Schedule" means the time-scaled, Critical Path network schedule, 
updated from time to time in accordance with the Contract and depicting the subordinate 
activities and their durations, sequences, and interrelationships that represent the Design
Builder's Work plans; the Design-Builder's Work Breakdown Structure (WBS) for designing, 
constructing, and completing the.Project. 

"Clarifications" means a written or oral exchange of infom,ation that takes place between a 
Proposer and the Authority after the receipt of all SOQs during the evaluation process. The 
purpose of Clarifications is to address minor ambiguities, omissions, errors or mistakes and 
clerical revisions in an SOQ. 

"Competitive and Reasonable" means a Proposer's proposed Lump Sum Price for the 
Contract that does not exceed 150% of the Lump Sum Price for the Contract included in the 
selected Best Value Proposal. 

"Construction Inspection (Cl)" means to inspect all construction operations and to enforce all 
safety measures (for employees and the traveling public) perfomied by the Design-Builder to 
ensure confom,ance with the contract documents. This includes performing daily inspection 
and testing activities in accordance with all the requirements set forth in Authority policies, 
manuals, engineering bulletins, and engineering instructions; preparation of applicable MURK 
fom,s; preparation of monthly estimates; monitoring compliance to safety procedures, including 
fall protection and work zone traffic control (WZTC) requirements; monitoring compliance to 
environmental requirements. Construction Inspection also includes Contract Administration 
functions including, but not limited to keeping required records, monitoring the DB Contractor's 
progress, monitoring certified payroll compliance and processing of payments, monitoring 
adherence to Equal Opportunity and Labor requirements contained in the contract, taking 
measurements as required for payment, and maintaining a contemporaneous project diary 
documenting confom,ance with the contract documents. The Scope of Work to be perfomied 
as part of the Construction Inspection task may be changed after the RFQ Phase. 

"Construction Inspection Professional Engineering Firm" means an independent 
Engineering fim,, licensed in New York State to perfom, Engineering Services and having 
experience in Construction Inspection as defined herein. This fim, shall be included as part of 
the Proposer's team during the RFP Phase and shall be hired by the Design-Builder to perfom, 
Construction Inspection for the Project. The Construction Inspection Professional Engineering 
Fim, shall report to the Design-Builder's Quality Manager and supervise the Materials Testing 
Fim, or Laboratory performing sampling and testing of materials. 
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"Design Manager'' means the Design-Builder's designated person who shall have primary 
responsibility for coordination and oversight of all the Project Designs including design plans, 
calculations, and specifications. He/She shall be a registered Professional Engineer in the State 
of New Yori<. · 

"Design Quality Assurance Engineer'' means the Authority's representative with primary 
responsibility for monitoring and/or auditing the Design-Builder's design and engineering 
activities for compliance with the Contract requirements and the Design-Builder's Quality 
Control Plan. 

"Design Quality Control Engineer'' means the person appointed by the Design-Builder who 
reports directly to the Design-Builder's Quality Manager and is responsible for the QC of all 
Won< conducted by the Designer. The Design QC Engineer shall be a New Yori<-licensed 
professional engineer with similar experience as the Design Manager. The Design QC 
Engineer shall ensure that checkers are assigned for each design discipline and for each 
Design Unit and that they are properly scheduled. 

"Designer'' means a Principal Participant, Required Design-Build team member, or in-house 
designer that has primary responsibility for design services for the Project. 

"Disadvantaged Business Enterprise (DBE)" means a for-profit, small business concern as 
defined pursuant to Section 3 of the Federal Small Business Act (Public Law 85-536, as 
amended) and Small Business Administration regulations implementing it (13 CFR Part 121) 
that is at least 51 percent owned by one or more individuals who are both socially and 
economically disadvantaged or, in the case of a corporation, in which 51 percent of the stock is 
owned by one or more such individuals and whose management and daily business operations 
are controlled by one or more of the socially and economically disadvantaged individuals who 
own it, which meets the definitions set forth in 49 Code of Federal Regulations (CFR) 26. 

"Engineer-in-Charge {EiC)" means the Authority's Project Manager or designated 
representative when used in the NYSDOT/Authority standard specifications~ hen used in the 
Archaeological Wor1t Plan (AWP), the Constluction Protection Plan (CPP), and the Stonnwater 
Pollution Prevention Plan (SWPPP), Engineer-in-Charge (EiC) means the Design-Builder's 
Resident Engineer. 

" Executive Director'' means the Executive Director of the New Yori< State Thruway Authority. 

"Equity Participant" means any Person holding (directly or indirectly) a 15% or greater interest 
in the Proposer. 

"Fabricator'' means an individual, partnership, firm, Limited Liability Company (LLC), 
corporation, or joint venture with which the Design-Builder subcontracts to assemble, construct, 
or otherwise substantially alter material or supplies into assemblies, components, or finished 
items for inclusion into the work prior to resale. 

"Fast Track Design" means the process of performing the design of a project in increments of 
the final design for the purpose of allowing the project construction to begin before the final 
design of a project is completed. Fast Track Design will allow the project design and 
construction activities to overlap and occur simultaneously, thereby shortening the total duration 
of those activities. 
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:'Good Faith Efforts (GFE)" means the effort~ to _a_cbi!).-e_ ~ l'v'IIJY~E goal or other MWBE_. - ,._F'-'o-'-'rm-"-a::.::tted.:..::.::.::..cN.:c:o.::...t H..:..ig"'-h""lig'--'ht'--- -------
requirement which, by their scope, intensity, and appropriateness to the objective, can 
reasonably be expected to fulfill the program requirement. Good Faith Efforts shall meet the 
requirements of 49 Code of Federal Regulations (CFR) 26.53. 

"Independent Assurance (IA)" means activities that are undertaken in accordance with 23 
CFR 637.203(a)(2), providing an unbiased and independent evaluation of all the sampling and 
testing procedures, equipment calibration, and qualifications of personnel (Design-Builder's or 
Authority's) used in the Acceptance Program, including the Design-Builder's QC. The 
Independent Assurance (IA) agent for the Project will be designated by the Authority. 

"Instructions to Proposers (ITP)" means those documents containing directions for the 
preparation and submittal of information by the Proposers in response to the RFP. 

"Lead Civil Engineer'' means the Design-Builder's designated person who shall have primary 
responsibility for the design of all Highway and Traffic elements of the Project. Such individual 
shall be a licensed New York State Professional Engineer. 

"Lead Geotechnical Engineer" means the Design-Builder's designated person who shall have 
primary responsibility for the design of all Geotechnical elements of the Project. Such individual 
shall be a licensed New York State Professional Engineer. 

"Lead Hydraulic Engineer" means the Design-Builders designated person who shall be 
responsible for meeting the RFP hydraulic requirements and making hydraulic determinations 
related to the project. Such individual shall be a licensed New York State Professional Engineer 
and shall be the Responsible Engineer regarding hydraulic design. 

"Lead Structural Engineer'' means the Design-Builder's designated person who shall have 
primary responsibility for the design of all Structural elements of the Project. Such individual 
shall be a licensed New York State Professional Engineer. 

"Lead Principal Participant" means the Principal Participant that is designated by the 
Proposer as having the lead responsibility for managing the Proposer's organization. 

"Manufacturer" means a Manufacturer as an entity that operates or maintains a factory or 
establishment that produces on its premises the material, equipment, or supplies obtained by 
the Design-Builder for incorporation into the Project. 

"Material" means any approved material acceptable to the Authority and conforming to the 
requirements of the Specifications. 

"Materials Testing Firm or Laboratory" means an independent testing firm or Laboratory 
having experience in performing Quality Control activities as defined herein. This firm shall be 
included as part of the Proposer's team during the RFQ and RFP Phase and shall be hired by 
the Design-Builder to perform Quality Control sampling and Testing activities for the Project. 
The Materials Testing Firm or Laboratory shall report to the · Construction Inspection 
Professional Engineering firm. 

:'Minority-owned Business Enterprise (MBE)" means a business enterprise, including a sole 
proprietorship, partnership, or corporation that is a small business with at least 51% owned by 
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one or more minority group members and meets the definition set forth in Article 15.-A of the 
New York State Executive Law. 

"Non-responsive Price Proposal" means a Proposer's Price Proposal which is incomplete or 
which contains mathematical errors. 

"Notice to Proceed" means written notice to the Design-Builder to proceed with some or all of 
the Work as specified in the Contract including, when applicable, the beginning date of the 
Contract Time. See also, Work Order. 

"Oversight" means actions by the Authority to satisfy itself that the Design-Builder is designing, 
constr"ucting and managing the Work in accordance with the Contract Documents. It includes 
actions identified in the Contract Documents by the terms QA, Independent Assurance, 
Verification Sampling and Testing; compliant/compliance, accept/acceptance, 
inspect/inspection, audit, ensure, certify, confirm, review, verify or terms of similar import. 
Authority comments as a result of Oversight are conveyed to the Design-Builder through 
Consultation and Written Comment and shall be documented in a Non-Conformance Report if 
appropriate. Neither the activity of Oversight nor the lack of Consultation and Written Comment 
on the part of the Authority shall be construed to relieve the Design-Builder and its organization 
from the responsibility and costs for meeting all Contract and regulatory requirements. 

"Perfonnance Bond" means the bond, in the form set forth in the RFP or as otherwise 
approved by the Authority, executed by the Design-Builder and its Surety or Sureties, 
guaranteeing performance of all Work in compliance with the requirements of the Contract 
Documents, including all Orders on Contract. Amendments, and Supplemental Agreements 
pertaining thereto. 

"Person" means any individual, firm, corporation, company, sole proprietorship, limited liability 
company (LLC), joint venture, voluntary association, partnership, trust, unincorporated 
organization, or other legal entity. 

"Plans" means the official Design Plans and applicable Standard Sheets, which show the 
location, character, dimensions, and details of the Work to be performed. Also, the Design
Builder's Design Plans showing profiles, typical cross sections, ·and other details; Work Plans; or 
exact reproductions which show the location, character, dimensions, and general or specific 
details of the Work to be done. 

"Price Proposal" means the portion of the Proposal described in Appendix D. 

"Principal Participant" means any of the following entities: 

A) The Design-Builder (or Proposer); 

B) If the Proposer is a partnership, joint venture, or limited liability company, any general 
partner or any member of the partnership, joint venture or LLC; and/or 

C) Any Equity Participant. 

"Professional Engineer" means a Professional Engineer licensed or otherwise authorized to 
practice engineering under Article 145 and registered or otherwise authorized under Article 130 
or the New York State Education Law. 
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"Project'' means the improvements to be designed and constructed by the Design-Builder and 
all other Work products to be provided by the Design-Builder in accordance with the Contract 
Documents. 

"Project Manager" means the Design-Builder's designated representative responsible for all 
aspects of the Work, including construction oversight, design oversight, project finances, project 
scheduling, etc. Disputes regarding design or construction that cannot be resolved with the 
designer or in the field will be brought to the attention of the Design-Builder's Project Manager 
for resolution. 

"Project Superintendent" means the Design-Builder's on-site designated representative who 
oversees the construction of the Design-Build Contract, including directing and coordinating the 
activities of the Design-Builder's workforce and all subcontractors, ensuring that the work 
progresses according to schedule, and ensuring that material and equipment are delivered to 
the site on time, etc. 

"Proposal" means a proposal submitted by a Proposer in response to the RFP, including any 
revisions thereto. If the RFP requests submittal of best and final offers, the term 'Proposal" 
means the best and final offer submitted by the Proposer, including any revisions thereto. 

"Proposal Bond" means the security furnished with a Proposal to guarantee that the Proposer 
will enter into the Contract if the Proposer's Proposal is accepted and satisfies all other 
conditions of Award. 

"Proposal Due Date" means the date specified in the ITP on which the Proposal is due to the 
Authority's Designated Representative. 

"Proposal Information" means the documents so designated in the ITP and submitted to the 
Authority by the Proposer/Design-Builder in accordance with the ITP that will be included in the 
Contract Documents. The Proposal Information is part of the Quality Proposal. 

"Proposer'' means a Person on the Shortlist. 

"Proposer's Representative" means an individual authorized to bind a Proposer who is 
designated in writing by the Proposer (in the Proposer's SQQ or other written notice to the 
Authority's Designated Representative) as the Proposer's sole point of contact for the purposes 
of communications with the Authority during the procurement of this Project. 

~·Qualifi~d Cos~"- !'leans the direct _co~ts an.9 ov.erhead costs th~t_ are allowable and 
reasonable, and incurred by the Proposer, the Proposer's team, or third-parties acting at the 
direction of the Proposer in the production of the Work Product. Examples of qualified costs 
(subject to limitations of any other contract stipulations such as limits on hourly rates or not to 
exceed Government travel rates) can include the following: 

• Compensation of employees time charges related to preparation of the Proposal; 
• Cost of materials acquired, consumed, or expended related to preparation of the 

Proposal; 
• Cost of equipment utilized related to preparation of the Proposal; and 
• Travel expenses incurred related to preparation of the Proposal. 
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"Test" means methods adopted by the Authority and the Design-Builder to ascertain the 
quality, character, and acceptability of Materials and processes utilized in performing the 
Contract. 

"Traffic Impact Day" means any day, or part of a day, on which the number and/or width of 
travel or turning lanes on a given roadway or structure are reduced from the existing number 
and/or width, or any day on which traffic is detoured (either off-site or on-site with the 
introduction of additional traffic signals, stop signs, yield signs, and/or turning movement 
restrictions) from a given roadway or structure. Shoulder or Parking Lane closure(s) only do not 
constitute a Traffic Impact Day. 

"Traffic Impact Duration" means the number of consecutive Calendar Days between the date 
of the first Traffic Impact Day for a given roadway or structure and the date of the last Traffic 
Impact Day for that roadway or structure. 

"Unbalanced Price Proposal" means a Price Proposal may be unbalanced either Materially or 
Mathematically. A Materially Unbalanced Price Proposal is a Price Proposal that generates a 
reasonable doubt that awarding the Contract to the Proposer submitting the price Proposal will 
result in the lowest ultimate cost to the Authority. A Mathematically Unbalanced Price Proposal 
is a Price Proposal containing lump sum or Unit Price items that do not reasonably reflect the 
actual costs plus a reasonable proportionate share of the Proposer's anticipated profit, 
overhead costs, and olher ind_irect costs. 

"Unit Price" means the price per unit of measure specified for items of Work in accordance 
with any unit priced Orders on Contract. 

"Utility" means a Person, corporation, municipality, or public authority engaged in the 
distribution of electricity, gases, petroleum products, water, steam, the collection of wastewater, 
the operation of traffic control systems, or the provision of telecommunicatjon services. 

"Utility Owner'' means the owner or operator of any Utility (including Persons and 
Governmental Persons). 

"Verification Sampling and Testing" means Sampling and testing performed by the Authority, 
or by a firm retained by the Authority, to validate the Design-Builder's QC sampling and test 
data that was used in the acceptance decision. Verification sampling and testing is conducted 
whenever the Design-Builder's Quality Control data (Construction Inspection and Sampling and 
Testing of Construction Materials) is used in the acceptance decision. Verification is performed 
by the Authority, or its agent, to validate the Design-Builder's data. 

"Warranties" means the written commitments of the Design-Builder as set forth in the Contract 
regarding quality and performance over a specified period of time after Final Acceptance of the 
Project. 

"Weakness" means a flaw in the SOQ and/or RFP that increases the risk of unsuccessful 
Contract performance. A significant Weakness in the SOQ or RFP is a flaw that appreciably 
increases the risk of unsuccessful Contract performance. 

:•women-owned Business Enterprise (WBE)" means a business enterprise, including a sole 
proprietorship, partnership, or corporation that has the following attributes: 

Syracuse Division Bundled Bridges 
TAS 17-37B, Contract No. D800001 G-11 

Instructions to Proposers, Appendix G 
f inal October 5 2017 

t Formatted: Not Highlight 

Deleted: Draft August 31, 2017 



wvoRK Thruway 
:TE OF 

ORTUNITY Authority 

SYRACUSE DIVISION 
BUNDLED BRIDGES 

TAS 17-378, Contract D800001 

DB CONTRACT DOCUMENTS 

PART3 

PROJECT REQUIREMENTS 

Final, October 5, 2017 
1 Deleted: Draft August 31, 2017 



New York State Thruway Authority 

9.3.11 Operational Classification 

The mainline bridges (bridges carrying Thruway traffic) over local roads or water are classified 
as critical. Interchange 35, BIN 5510090 is classified as essential. BINS 5512790 and 5512980 
are classified as other. 

9.4 CONSTRUCTION REQUIREMENTS 

9.4.1 Dewatering and Groundwater Control 

The Design-Builder shall be responsible for evaluating the potential need for dewatering and 
groundwater control, and for implementing such measures as appropriate, and shall evaluate 
the effects on existing facilities resulting from any dewatering and draw down. 

9.4.2 Deep Foundations 

The Design-Builder shall design and provide integrity and/or capacity testing of all deep 
foundations, in accordance with NYSDOT standards. If applicable, integrity testing 
requirements on drilled shafts and test shafts shall comprise of, as a minimum, crosshole sonic 
logging on all drilled shafts. 

As part of the As-Built Plans, the Design-Builder shall provide installation records for all deep 
foundations installed, in accordance with NYSDOT standards. 

The Design-Builder shall report the results of all foundation installation inspections and rock 
socket observations. 

9.4.3 Soil and Rock Excavations and Embankments For Roadway Foundation 

Excavations and embankments for roadway foundations shall be constructed so that post 
construction settlement is expected to remain within two inches of the profile grade line at any 
point along the entire alignment. Also, prior to the Project's final acceptance, differential 
settlement along travel lane and shoulder surfaces shall not exceed two inches over a 100-foot 
length along the alignment (longitudinal direction), or over one half inch along a ten foot length 
in the transverse direction or within ten feet of any approach slab or edge of structure. 

9.4.4 

9.4.4.1 

Condition Surveys 

Pre-Construction Condition Survey 

The Design-Builder shall conduct a pre-construction inspection and survey of the existing 
condition of all structures and properties within 100 feet of vibration or settlement causing 
construction activities for the purposes of generating photographic and video documentation of 
existing damage, leaks and cracks, in accordance with the requirements of Special Specification 
634.9901001 7. The pre-construction condition survey shall form the basis against which all new 
cracks, existing progressive cracks, or damage will be measured. 

In its preparation for the pre-construction survey, the Design-Builder shall ensure that the pre
construction condition survey encompasses at a minimum all properties within areas that are 
identified by the Design-Builder to be potentially prone to: (i) ground vibration levels, expressed 
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the same Aesthetic enhancement. On BIN 5510130 only the concrete,Qarrie~ regl!ires Aest!Jetic _ 
treatments. 

Any superstructure steel that utilizes a protective coating of paint shall be painted with a coating 
coordinated with Authority, but should be as similar to the superstructure steel for bearings, etc. 
An example would be for a Weathering steel superstructure, the paint coating should meet 
Weathered Brown Guide Rail Paint as specified in Standard Specification 708. 

10.4 

10.4.1 

DEMOLITION REQUIREMENTS 

Scope 

The Design-Builder shall demolish and remove the existing bridge superstructures, piers, 
abutments. foundations. retaining walls, and pavement within the Project Limits in a safe and 
environmentally acceptable manner. 

The demolition of the existing Bridge shall include all existing superstructure elements and all 
substructure elements as per Standards and BD Sheets except as indicated below and/or in 
accordance with environmental permitting. Where new foundations are placed at the locations 
of existing foundations the existing foundations shall be removed to the extent needed to 
construct the new foundations. 

• For BIN 5512790 - Substructure removal of Pier 3 (the Northern pier) shall be removed 
to the top of footings or 2 feet below original ground surface whichever is less. 

• For BIN 5512980 - Substructure removal of Pier 3 (the Northern pier) shall be removed 
to the top of footings or 2 feet below original ground surface. whichever is less. 

For BIN 5510090 - Substructure removal of Pier 3 (the Northern pier) shall be removed to the 
top of the footings or 2 feet below original ground surface whichever is less.The Design-Builder 
shall test for the presence of Hazardous Materials in all structures to be disturbed to ensure the 
handling, removal and disposal is done in accordance with all applicable laws and standards .. 

The abatement of all Hazardous Materials shall be completed to the greatest extent possible 
prior to any demolition taking place unless a legal variation from related laws, rules and 
regulations can be obtained. If the Hazardous Material has been identified through the 
Hazardous or Asbestos Screening document and/or the record plans, the Design-Builder is 
responsible for all costs. Should Hazardous Material or Asbestos be found and information 
related to its presence not previously available to the Design-Builder, all costs associated with 
abatement, containment, rE)moval, and disposal shall be covered under the Fixed Force Account 
item. 

The Design-Builder shall perform all Work with care so that any materials that are to remain in 
place, or that are to remain the property of the Authority shall not be damaged. If the Design
Builder damages any materials that are to remain in place or which are to become or to remain 
the property of the Authority, the damaged materials shall be repaired or replaced in a manner 
satisfactory to the Authority at no cost to the Authority. 

The Design-Builder shall ensure that no aspects of the Works have a detrimental effect on 
public safety or the environment. 
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The Design-Builder shall assume responsibility for safety and maintenance of all existing 
structures within the Project Limits, identified for removal in accordance with DB §105-12. 

Utility connections shall be discontinued and capped in accordance with the requirements of the 
utilities companies or the Authority prior to demolition works. 

10.4.2 ,Standards 

The Design-Builder shall perform the demolition activities in accordance with the Contract 
Requirements and the applicable Standards, Codes and Manuals listed in Section 1.6 unless 
otherwise stipulated in this Project Requirement, or otherwise applicable to the Project.._ 

10.5 CONSTRUCTION REQUIREMENTS 

The Design-Builder shall develop erection procedures for the bridges that include complete 
detailed erection sequence drawings; erection stresses in permanent and temporary members; 
bent and false work reactions determined for each construction stage. 

10.5.1 Construction Vehicles on Bridge 

The Design-Builder is prohibited from running equipment that does not operate on rubber tires 
(milling machines, rollers, etc.) across new bridge decks unless proper precautions (mats, etc.) 
are provided to prevent damage to the deck. The methods used to move equipment across 
bridge decks shall be subject to approval by the Construction Inspection Professional 
Engineering Firm with comments/acceptance from the CQAE. 

10.6 LOAD RATING REQUIREMENTS 

Prior to any bridge(s) in this Project being opened to traffic, including temporary bridges, the 
Design-Builder shall provide to the Authority, the necessary load rating requirements, including 
Virtis load rating files, as per NYSDOT standards and manuals for review and acceptance by 
the Design Quality Assurance Engineer. The Design-Builder shall take the necessary steps to 
ensure that proper allocated time is_.a!fe>rded_ the_ [)_esig11-Qua[ity Assur1!nce Engineer, to fully . . 
execute a proper review and the Design-Builder shall make provisions in their CPM schedule 
addressing such submittal, review, and acceptance. The load rating . for all permanent bridges 
shall be a resulting factor of 1.1. Inventory with an operating resulting factor higher. A resulting 
factor of 1.0 is not acceptable. 

Before the new bridge(s) can be opened to traffic, the load rating shall be presented to the 
Authority's Quality Assurance Engineer for acceptance. The Quality Manager shall supply a 
certification statement that the load rating followed the accepted Quality Control. Plan and the 
results are in compliance with the requirements of the contract documents. 

10.7 DELIVERABLES 

Deliverables shall be as stated elsewhere in the RFP documents. 
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13.3.1.1 Power Supply Requirements 

For reference, the lighting installation shall comply with the following: 

A) Meet all requirements of NFPA 70 - National Electrical Code (NEC); 

B) All outdoor electrical enclosures shall be type 316 stainless steel, rated NEMA 4X or a 
higher degree of protection; and 

C) Meet all requirements of applicable IEEE and ANSI power engineering standards. 

13.3.1.2 Removal of Existing Equipment 

All disconnected luminaires, light poles, and associated equipment shall be removed and 
disposed of by the Design-Builder. All wiring, switches, panels, cabinets, enclosures, and other 
electrical equipment shall be removed and disposed of by the Design-Builder. 

13.3.2 

13.3.2.1 

Permanent Lighting System 

General 

The Design-Builder shall be responsible for ensuring that the permanent lighting system meets 
the following requirements: 

A) Provides illumination such that the road surface illumination meets or exceeds the 
uniformity and the illuminance and/or luminance criteria during darkness; 

B) Utilizes energy efficient and long-life, low maintenance lighting technologies that are found 
on the Authority's. aop~oved lists; 

C) Can be fully and seamlessly integrated into the existing permanent lighting elements 
adjacent to the Project limits; 

D) Utilizes a photo-control switch system that automatically activates lighting before dusk and 
deactivates the system past dawn; · 

E) Contains surge suppression devices for protection against damage by lightning strikes and 
complying with NFPA-780 and UL 96; 

F) Provides fixtures that are water tight and intended for a marine/industrial environment; and 

G) Utilizes lighting components that are readily available and not proprietary equipment. 

13.3.2.2 Construction Requirements 

The Design-Builder shall use materials listed on the NYSDOT approved list of materials and 
consistent with the details shown on the Authority's Standard Sheets. 

The Design-Builder shall provide permanent lighting materials that satisfy the Project 
Requirements and applicable codes. In addition, the Design-Builder shall: 
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SECTION 14 INTELLIGENT TRANSPORTATION SYSTEMS (ITS) 

14.1 ,SCOPE 

The Design-Builder shall perform all work necessary to design. furnish. build. and install 
temporary and/or permanent Elements of the Transit system. 

14.2 STANDARDS 

The Design-Builder shall perform ITS activities in accordance with the Contract Requirements. 
the applicable Standards. Design -Codes and Manuals cited in Section 1.6. unless otherwise 
applicable to the Project. and the following additional Standards: 

14.2.1 Standards 

NEC: National Electric Code 

14.3 REQUIREMENTS 

The ITS System work in the Project shall consist of the following: 

A) Demolition of Existing TRANSMIT Elements 

The removal of TRANSMIT elements. where required. shall be removed by qualified 
technicians. including cabinets and all electronics. and shall be disposed of properly. The 
Design-Builder shall remove TRANSMIT elements located at Milepost 278.93 (BIN 
5510090). 

The Authority will disconnect the existing coaxial cable in the TRANSMIT cabinet. The 
Authority requires a two (2) day advance notification for disconnecting the coaxial cable. 

The coaxial cable between the pullbox and the cabinet shall be removed and disposed of by 
the Design-builder. The Design-builder shall remove and dispose of all TRANSMIT 
antenna. conduit. and cable on the bridge and buried in the ground up to the pullbox. 

Existing equipment to remain. damaged as a result of improper removal or handling of any 
of the components shall be replaced with new in kind equipment at the Design-Builder's 
expense. 

Bl Installation ofTRANSMIT Elements 

Install four (4) TRANSMIT antennas under the new bridge. The antennas are to be 
centered over the travel lanes. There shall be two antennas over each direction of traffic. 
one in each lane. The antenna shall meet the requirements of Item 683.3011-25 
TRANSMIT Antenna. 

The Design-builder shall run coaxial cable from each antenna to the TRANSMIT cabinet. 
with no splices in between. 

The Design-builder shall bring the four individual conduits from the antenna into an existing 
junction ·box in the southwest quadrant from the bridge. The four cables shall be run in one 

Syracuse Division Bundled Bridges 
TAS 17-37B, Contract D800001 

49 Part 3 - Project Requirements 
Final, October 5. 2017 

Deleted: SCOPE1 
<#>'II 



New York State Thruway Authority 

3-inch conduit from the junction box in the ground to the pull box. The cables shall be run 
through the pull box into the existing conduit to the TRANSMIT cabinet: 

The Authority will reconnect the coaxial cable at the TRANSMIT cabinet. The Authority 
requires a two (2) day advance notification for reconnecting the coaxial cable. 

The Authority contact for ITS elements in Syracuse Division is Jim Ryan, ITS Maintenance 
Supervisor at (315) 438-2368. 

14.4 SYSTEM TEST PROCEDURES 

The Authority will be responsible for testing the installed equipment to verify that it has been 
installed correctly, is performing as specified, and supports overall system operations. After the 
ITS elements are installed, the Design-Builder shall contact Jim Ryan at (315) 438-2368 to 
coordinate testing of system. Design-Builder shall provide a two (2) day advance notification for 
testing of the system. The durations of the test is one (1 l day. 

14.4.1 System Acceptance Testing 

The Authority will require a two (2) day advance notice for testing the ITS System for 
acceptance. Contact Jim Ryan at (315) 438-2368 for notification of testing. The authority will 
perform the test. 

If any equipment should fail. those subsystems affected by the failed equipment shall be subject 
to additional testing. The Authority will determine which equipment has been affected by the 
failure and subject to additional testing. 

14.5 DOCUMENTATION REQUIREMENTS 

The Design-Builder shall incorporate all ITS elements into the As-Built drawings for the contract. 

SECTION 15 • 
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SECTION 15 WORK ZONE TRAFFIC CONTROL AND ACCESS 

15.1 SCOPE 

The Design-Builder shall be responsible for the planning and provision of Work Zone Traffic 
Control (WZTC}, required to perform the Project Work until Project Completion. This Project 
Requirement applies to any roads, ramps, cross roads, local streets, maintenance roads, 
driveways, and active paths within and/or affected by the Project. 

The Design-Builder shall provide WZTC for the safe and efficient movement of people, goods, 
and services through the Project area(s) while maintaining access and minimizing negative 
impacts to residents, commuters, businesses, and Authority maintenance operations. 

Note that, as used in this section, 'Work Zone Traffic Control plan" or 'WZTC plan" is the 
equivalent of "Maintenance and Protection of Traffic plan" or "MPT plan" as described in 
Chapter 16 of the Highway Design Manual (HDM). 

15.2 STANDARDS 

The Design-Builder shall perform the work zone traffic control activities in accordance with the 
Contract Requirements and the applicable Standards, Design Codes and Manuals listed in 
Section 1.6, unless otherwise stipulated in this Project Requirements, or otherwise applicable to 
the Project. 

15.3 

15.3.1 

REQUIREMENTS 

General Requirements 

Offsite detours that meet Authority standards may be proposed unless otherwise noted below. 
Except as noted below, offsite detours shall utilize the shortest route on State-owned (NYSDOT) 
highways that have no bridges with load postings, R-posted restrictions, or vertical clearance 
restrictions, or that are or will be under construction during the detour period. The detours shall 
be fully signed. The total length of detour, as measured from one approach end to the bridge 
along the detour route to the other approach end of the bridge, shall not exceed 10 miles. 

• Offsite detours are permitted for BIN 5512980 and 5512790 only. The offsite detour to 
be implemented for each bridge closure is found in Part 7 Engineering Data. 

• All mainline bridges, BIN 1020079, 5516071 , 5516072, 5009929, and 5510130 shall 
maintain two lanes of traffic in each direction at all times, except as noted in Section 
15.3.5. 

• For BINS 5512980 and 5512790 if closures are not employed, one lane of traffic in each 
direction shall be maintained at all times, except as noted in Section 15.3.5. 

• For BIN 1020079 access to the off ramps shall be maintained at all times with 
deceleration ramps employed. 

• For BIN 5510090 one lane of traffic in, each direction shall be maintained at all times, 
except as noted in Section 15.3.5. 
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• Wednesday Holidays - Beginning 6:00 AM the Tuesday before the holiday and ending 
6:00 AM the next business day (Thursday). 

• Thursday Holidays - Beginning 6:00 AM the Wednesday before the holiday and ending 
6:00 AM the following Monday. 

15.3.4 Access to Commercial Properties and Driveways 

The Design-Builder shall provide uninterrupted access to all commercial properties and 
driveways within the Project Limits at all times. 

15.3.5 Closure Restrictions 

Additional lane closures and their time periods can be found on the Thruway Authority's 
Standard Sheets for the Syracuse Area. 

For BIN 5512790_. No bridge closures, lane closures, or restrictions shall exist in the month of 
June of any year of t,his contract due to events that generate additional traffic. 

For BIN 1020079, on Mohawk Street 2 travel lanes southbound and 1 travel lane northbound 
shall be maintained as a minimum during construction. These reductions can last no- longer 
than 15 calendar days total. for work to remove and replace eastbound mainline structures of 
BIN 1020079 and 15 calendar days total. for work to remove and replace westbound mainline 
structures of BIN 1020079. The left turn signal must be maintained. 

For BIN 5009929, on Oriskany Blvd. 1 lane in each direction shall be maintained during 
construction. These reductions can last no longer than 15 calendar days total. for work to 
remove and replace eastbound mainline structures of BIN 5009929 and 15 calendar days total. 
for work to remove and replace westbound mainline structures of BIN 5009929. 

For BIN 5516071 and 5516072. on Millers Grove Road, alternating one way traffic shall be 
maintained during construction using temporary traffic signals. 

15.3.6 Minimum Lane Widths during Construction 

In general. Jhe Design-Builder shall maintain a minimum travel lane width of 11 feet during 
construction. Shoulder widths during construction shall be 1 foot minimum. 

For BIN 1020079 the travel lanes on Mohawk Street shall be a minimum of 10 feet with 
shoulder width minimum of 1 foot. 

For BIN 5009929, the travel lanes on Oriskany Blvd. shall be a minimum of 1 O feet with 
shoulder width minimum of 1 foot. 

For BIN 5516071 and 5516072. the travel lane on Miller's Grove Road shall be 10 foot 
minimum. 

15.3.7 Portable Variable Message Signs 

The Design-Builder shall provide. as a minimum, eight (8) Portable Variable Message Signs, 
but more should the Design-Builders design dictate, for the duration of this Contract. The 
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Portable Variable Message Signs shall be deployed as necessary for the various WZTC 
schemes developed in coordination and concurrence/acceptance by the Authority's Project 
Manager. The portable variable message signs provided shall meet the requirements of Item 
No. 619.111112 (Portable Variable Message Boards with Cellular Communication). 

The development of messages for the Variable Message Sign(s) shall be the responsibility of 
the Authority's CQAE and operations staff at the Authority's Division Office. 

The Design-Builder shall contact the Authority's CQAE at least two weeks prior to placement of 
any Variable Message Sign regarding their location and receive concurrence of the location. 

15.3.8 Temporary and Interim Pavement Markings 

The Design-Builder shall provide temporary and interim pavement markings during all 
construction phases conforming to the requirements of the Standard Specifications. 

15.3.9 Coordination with, Division Traffic Management Center 

The Design-Builder is advised that the Authority's Division Office will provide support for the 
Project's WZTC activities. Therefore, coordination among the Authority's Construction Quality 
Assurance Engineer, Design-Builder, and Authority's Division Office, will be required for all 
WZTC activities, particularly with respect to the use of Variable Message Signs (VMS)) in the 
Project area. 

The Design-Builder shall notify the Authority's Project Manager of all lane and/or shoulder 
closures prior to implementation. The Authority's Project Manager will. in turn. notify the 
Authority's Division Office. 

The Design-Builder is responsible for preparing the Road Work Form and submitting it to the 
Authority's Project Manager. The Road Work Form must be submitted to the Authority's Project 
Manager a minimum of seven (7) calendar days in advance of scheduled closures. The 
Authority's Project Manager will respond within four (4) calendar days after receipt of the Road 
Work Form. 

The Road Work Form shall be supplied to the Best Value selected Design-Builder for use on 
this project. 

15.3.10 Emergency Response and Transportation Management Plans 

The Design-Builder shall notify the Authority's CQAE immediately following any impacts to 
motorists due to construction activities and/or unforeseen circumstances. The CQAE will be 
responsible for disseminating the information to the appropriate personnel/entities for 
appropriate response to mitigate impacts to motorists. 

The Design-Builder shall prepare an Emergency Response Plan to be implemented in the event 
the roadway is shut down for unforeseen or unplanned circumstances. The Plan shall be 
implemented when the anticipated duration of closure exceeds twenty (20) minutes. The Plan 
shall be submitted to the Authority's Project Manager for review and comment a minimum of two 
weeks prior tci the beginning of Work. Work on this Project shall not begin until the Design
Builder receives written notification from the Authority's Project Manager that the Emergency 
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Response Plan has been reviewed by the Authority and all Authority comments have been 
resolved. 

The Emergency Response Plan shall include a notification and communication plan that 
describes how the Design-Builder will promptly inform the appropriate personnel/entities of an 
unforeseen or unplanned circumstance. No later than 30 calendar days following NTP, the 
Authority~s Project Manager will provide the Design-Builder with a list of personnel and entities 
that need to be contacted in this section of the Emergency Response Plan. 

The Design-Builder shall also provide the Authority~s F='r9Iect Mariager a Transport§tion 
Management Plan (TMP) per FHWA's Final Rule on Work Zone Safety and Mobility, 23 CFR 
630 Subpart J. The intent of the TMP is to minimize impacts to the travelling public and to 
provide continuity of reasonably safe and efficient road user flow and highway worker safety. 
The Emergency Response Plan shall be a component of the TMP and shall be located in the 
contingency section of the TMP. 

15.3.11 Lifting Operations 

The Design-Builder shall be aware that under no circumstances shall lifting operations for bridge 
superstructure elements, overhead sign structures, or any other items, be carried out over 
active traffic lanes. All such operations shall at a minimum require short-duration roadway 
closures in accordance with the provisions of this Section 15. 
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BIN 5512790 Thruway Mainline Under 
Design Speed 45 mph 70mph 
Lane Width(s) 10ft 12ft 
Shoulder width(s) Right Shoulder 4ft 12ft 

Left Shoulder - 8ft 

BIN 5512980 Thruway Mainline Under 
Design Speed 60 mph 70mph 
Lane Width(s) 12ft 12ft 
Shoulder width(s) Right Shoulder 6ft 12ft 

Left Shoulder 8ft 

BIN 5516072 & 5516071 Millers Grove Road 
Design Speed 70 mph 60mph 
Lane Width(s) 12ft 11 ft 
Shoulder width(s) Right Shoulder 12ft 4ft 

Left Shoulder 8ft 4ft 

IBIN 5510090 
I 

Tangent Section Ramp Thruway Mainline Under 

Design Speed 30mph 30mph 70mph 
Lane Width(s) 12ft 16ft 12ft 
Shoulder width(s) Right Shoulder 6ft 6ft 12ft 

Left Shoulder 4ft 4ft 8ft 

BIN 5510130 
Design Speed 70 mph 
Lane Width(s) 12ft 
Shoulder width(s) Right Shoulder 12ft 

Left Shoulder 8ft 

18.3.3 Barrier Systems and Impact Attenuators 

The Design-Builder shall remove and dispose of all existing barrier systems within the Project 
limits, and replace with new barrier systems to current Authority Standards. 

The limits of work for new roadside and new median barrier shall be the lesser of the following: 

1) The point where barrier is no longer warranted; or 

2) A point where the proposed barrier can be transitioned to an existing barrier system 
which conforms to current standards. 

All existing barrier systems that are removed shall become property of the Design-Builder. 
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4.3.3 ,Design Builder's Coordination Requirements 

The Design-Builder shall be responsible for coordination with utility owners. It is important that 
Utility Owners be kept informed of the Design-Builder's activities and schedule. In addition to 
satisfying any requirements set forth in applicable Governmental Rules and Standards. 
including but not limited to Part 753, the One-Call notification requirements referenced in DB § 
107-15, and in any DB Utility Work Agreements that may have been executed, the Design
Builder shall undertake the following activities. which have been identified by the Authority as 
important to utility owners: 

A) Keep utility owners well informed of construction schedules and notify the utility owners at 
least twenty-four hours in advance of any work in the vicinity of the utility owners' facilities, 
that will not impact service; 

B) Keep utility owners well informed of changes that affect their facilities; 

C) In addition to any required notice. give the utility owners a minimum of 48 hours' notice of 
potential impacts to service, unless longer notification times are specified elsewhere in this 
Part 4 or any DB Utility Agreements that may have been executed; 

D) Ensure utility owners are involved in making the decisions that affect their own facilities 
and services; 

E) Cooperate with the utility owners to solve relocation/installation issues to the extent that 
such relocations/installations are consistent with the Design-Builder's Scope of Work as 
otherwise set forth in the Contract Documents and without causing the Authority to incur 
any unnecessary expense to the Project, or causing the utility owners to incur 
unnecessary expense; 

F) Act diligently in continuing the positive relationship that the Authority has developed with 
the utility owners; and 

G) Coordinate with those utility owners who perform their own work by scheduling adequate 
time to accomplish their work. 

4.3.4 Design Reviews 

The Design-Builder shall invite affected utility owners to participate in all pertinent Design
Builder's and Authority's Design Reviews (see DB§ 111 ). 

Some utility owners may design and/or construct any required utility relocations and revisions 
for their utilities. The Design-Builder shall be required to incorporate these utility designs into its 
own design prior to the Design Review. 
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At a minimum, the Design-Builder shall submit the items listed in Table 4.9-1 to the Authority. 

Table 4.9-1 - Deliverables 
(If Applicable) 

Deliverable 
Number of Copies 

Hardcopy 

Utilitv Trackina Report 3 

Utilitv Desian Sheet 3 

DB Utility Work 2 
Aareements 

Syracuse Division Bundled Bridges 
TAS 17-37B, Contract 0800001 

Electronic 

1 (PDF) 

1 (PDF) 

1 (PDF) 

12 

Submittal Schedule 

Weekly until Physical Completion. 

Two days prior to initial meetina with utility owner 

Seven days 
identified 

after construction of the utility 
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APPENDIX A UTILITY REQUIREMENTS 

The Authority has reviewed the potential Project limits and has made a preliminary assessment 
of which utility facilities located within the potential Project limits may be impacted by the Project 

The Authority has conducted advanced utility coordination with the utility companies listed 
below. 

A-1 UTILITY COMPANIES 

Tables A-1 through &llists the utility companies with facilities located on, under or above the 
Project roadways and/or structures: 

Table A-1 Utility Contacts - BIN 1020079 

Utlllty Owner Contact 

TELECOM LEE KELLY 

ELECTRIC THOMAS 
GOZELSKI 

FRANK 
SCIORTINO 

DONALD 
AMBROSE 

NATURAL GAS JOE SANTARO 

CABLE PATRICK 
BUCKLEY 

LOCAL WATER SCOTT BLAIS 

SANITARY SCOTT BLAIS 
SEWER 

FIBER OPTIC GREG 
SHELDON 

Syracuse Division Bundled Bridges 
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Contactt 

315-459-5057 

716-831-7756 

315-428-507 5 

315-440-211 5 

315-428-5436 

315-634-6053 

315-866-0150 

31 5-866-0150 

518-436-3143 

A-1 

EMall 
Lee.Kelly@Verizon.com 

Thomas.Gozelski@us.ngrid.com 

DQn0ld .AmbrQ~~@n0tiQn01g rig .1,Qm 

JoseQh.Santaro@nationalgrid.com 

Qat.buckley@twcable.com 

office@vil I age. herkimer. ny. us 

office@vil I age. herkimer. ny. us 

Grego[ll. Sheldon@thruway.ny.gov 

Part 4 - Utility Requirements 
final, October 5. 201 7 

\ Deleted:_A_-n ___________ _ 

I Deleted: Final October 5, 2017 



New York State Thruway Authority 

Table A-2 Utility Contacts - BIN 5009929 

Utllitv Owner Contact Contact# 

TELECOM LEE KELLY 315-459-5057 

ELECTRIC THOMAS 716-831-7756 
GOZELSKI 

FRANK 315-428-5075 
SCIORTINO 

DONALD 
315-440-2115 

AMBROSE 

NATURAL GAS JOE SANTARO 315-428-5436 

CABLE PATRICK 315-634-6053 
BUCKLEY 

. . 
LOCAL WATER ,JOHN 315-724-9812 

WATERS 

SANITARY ,JOHN 315-724-9812 
SEWER WATERS 

PETROLEUM SCOTT HOHN 31 5-374-1737 
PIPELINE 315-223-1523 

FIBER OPTIC GREG 518-436-3143 
SHELDON 

Table A-3 Utility Contacts- BIN 5512980 

Utllitv Owner Contact 

Verizon-Phone Sandy Kogan 

National Grid-Elec Don Ambrose 

National Grid-Gas Joe Santoro 

Harron-Aldelphia- Steve Moran 
Cable 

LOCAL WATER NA 

NYSTNG4S-Fiber Greg Sheldon 
Optic 
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E Mall 
Lee.Kelly@Verizon.com 

Thomas.Gozelski@us.ngrid.com 

Donald.Ambrose@nationalgrid.com 

Jose12h.Santaro@nationalgrid.com 

12at. buckley@twcable.com 

sdhohn@buckeye.com 

Grego[Y.Sheldon@thruway.ny.gov 

EMail 

donald.ambrose@nationalgrid.com 

jose12h.santoro@nationalgrid.com 

grego[Y.sheldon@thruway.ny.gov 
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Table A-4 Utility Contacts- BIN 5516071 & 5516072 

Utilitv 0wna' Contact Contactt 

TELECOM LEE KELLY 315-459-5057 

R. BONANZA 315-738-7348 

HARRON- STEVE MORAN 315-797-8111 
ADELPHIA 

FIBER OPTIC GREG 518-436-3143 
SHELDON 

Table A-5 Utility Contacts- BIN 5510090 

Utility Owner Contact Contactt 

TELECOM SANDY KOGAN 908-203-4827 

LEE KELLY 315-459-5057 

ELECTRIC THOMAS 716-831-7756 
GOZELSKI 

GAS SYRACUSE 
SUBURBAN 
GAS 

FIBER OPTIC GREG 518-436-3143 
SHELDON 

FIBER OPTIC AUTRY 501-7 48-5234 
MEEKER 

Table A-6 Utility Contacts - BIN 5512790 

Utilltv Owner Contact 

Village of Larry Carpenter 
Canastota 
(elec. ,sewer, water) 

National Grid Donald Ambrose 
(Electric) 

Buckeye Partners Steve Hohn 
(Petroleum) 

Fiber Optic Greg Sheldon 
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A-2.1.4 Water and Sewer 

A-2.1 .4.1 Village of Herkimer 

The existing waterline is located on Mohawk St. approximately 30 ft west of the Mohawk St. 
centerline. 

A-2.1 .4.2 Village of Herkimer Sanitary Sewer 

The existing sanitary sewer line is located approximately 100 ft. south of the NYS Thruway 
centerline. 

A-2.1.5 Other Utilities - Fiber Optic 

A-2.1.6 NYS Thruway Fiber Optic Line/G4S 

The existing fiber optic line is located approximately 110 ft. south of the NYS Thruway 
centerline. In the southwestern quadrant as the fiber passes the utility pole. the line is 3.1 T 
deep. In the southeastern quadrant. the line is 40' south of the southern fascia. and is 3.33" 
deep. 

A-2.1. 7 Utility Service Connections 

None known. 

A-2.2 BIN 5009929 

A-2.2.1 Telecommunications 

A-2.2.1.1 Verizon Communications 

Existing aerial facilities cross Oriskany Blvd. and are located approximately 100 ft. north of the 
NYS Thruway centerline then run adjacent to the east side of Oriskany Blvd. approximately 35 
ft. east of the Oriskany Blvd. centerline. As the utility runs along Oriskany Blvd .• the line located 
at a point 25' north of Pier 1 and goes underground. The line runs parallel to Oriskany Blvd. and 
is underneath the sidewalk. The utility becomes aerial again at a pole located 31 · south of Pier 
1. It is anticipated that the project will not have an impact on this utility. 

A-2.2.1 .2 Spectrum Cable 

Existing aerial facilities cross Oriskany Blvd. approximately 100 ft. north of the NYS Thruway 
centerline then run adjacent to the east side of Oriskany Blvd. approximately 35 ft. east of the 
Oriskany Blvd. centerline. As the utility runs along Oriskany Blvd .• the line located at a point 25' 
north of Pier 1 and goes underground. The line runs parallel· to Oriskany Blvd. and is 
underneath the sidewalk. The utility becomes aerial again at a pole located 31 ' south of Pier 1. 
It is anticipated that the project will not have an impact on this utility. 
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A-2.2.2 Electric 

A-2.2.2.1 National Grid 

Existing aerial facilities cross Oriskany Blvd. approximately 100 ft. north of the NYS Thruway 
centerline then run adjacent to the east side of Oriskany Blvd. approximately 35 ft. east of the 
Oriskany Blvd. centerline. Aerial facilities are also located approximately 125 ft. south of the 
NYS Thruway center1ine along Watkins Street. 

A-2.2.3 Natural Gas and Petroleum 

A-2.2.3.1 National Grid 

An existing 12" steel gas line is located approximately 40 ft. west of Oriskany Blvd. in the 
immediate vicinity of the structure. North of the bridge, the gas line is located approximately 45 
ft. , east of Oriskany Blvd. 

A-2.2.3.2 Buckeye Partners, LP. Petroleum Pipeline 

The existing petroleum pipeline runs parallel to the NYS Thruway approximately 140 ft. south of 
the NYS Thruway centerline. 

A-2.2.4 Water and Sewer 

A-2.2.4.1 Oneida County - Water Quality & Pollution Control 

An existing waterline is located approximately 35 ft. east of Oriskany Blvd. 

A-2.2.4.2 Oneida county - Water Quality & Pollution Control Sanitary Sewer 

The existing sanitary sewer line is located solely north of the NYS Thruway mainline 
approximately 35 ft. east of Oriskany Blvd. 

A-2.2.5 Other Utilities - Fiber Optic 

A-2.2.5.1 NYS Thruway Fiber Optic Line 

The existing fiber optic line runs parallel to the NYS Thruway approximately 90 ft. north of the 
NYS Thruway centerline. 

A-2.2.6 Utility Service Connections 

None known. 

A-2.3 BIN 5512980 

A-2.3.1 Telecommunications 

A-2.3.1.1 Verizon Communications 

Aerial, 52' +/- west of bridge centerline. 
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A-2.3.1.2 Harron/Aldelphia Cable 

Aerial, 52' +/- west of bridge centerline. 

A-2.3.2 Electric 

A-2.3.2.1 National Grid 

Aerial, 52' +/- west of bridge centerline. 

A-2.3.3 Natural Gas and Petroleum 

A-2.3.3.1 National Grid 

Underground, 195' +/- south of Thruway centerline. 

A-2.3.4 Water and Sewer 

A-2.3.4.1 Local Water Company Name - N/A 

None known. 

A-2.3.5 Other Utilities - Fiber Optic 

A-2.3.5.1 NYS Thruway Fiber Optic Line/G4S 

• The fiber optic utility runs east and· west underneath span 4 between Pier 3 and the end 
abutment (north abutment}. The line is located approximately 9' off the abutment as at the 
western fascia. It is anticipated to be 7' deep at this location. The line is approximately 12' from 
the abutment at the eastern fascia. It is anticipated to be 12' deep at this location. The fiber 
optic line is proposed to be relocated. see Section A.3.3.4.3 

A-2.3.6 Utility Service Connections - none 

None known. 

A-2.4 BIN 5516071 & 5516072 

A-2.4.1 Telecommunications 

A-2.4.1.1 Verizon Communications 

Existing underground telephone is located within 4" plastic conduit approximate 180 ft. west of 
the existing structures. 

A-2.4.1.2 Harron-Adelphia Cable 

An existing aerial cable crosses the NYS Thruway mainline approximately 180 ft. west of the 
existing structures. 
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A-2.4.2 Electric 

A-2.4.2.1 Company Name - N/A 

A-2.4.3 Natural Gas and Petroleum 

A-2.4.3.1 Company Name - N/A 

A-2.4.4 Water and Sewer 

A-2.4.4.1 Local Water Company Name - N/A 

None known. · 

A-2.4.5 Other Utilities - Fiber Optic 

A-2.4.5.1 NYS Thruway Fiber Optic Line/G4S 

The existing Fiber Optic line is located approximately 64 ft. north from the westbound shoulder 
edge of the NYS Thruway Authority mainline. The line is approximately 24' from the end of the 
northwest wingwall. The line is 4' deep at this location. From the end of the northeast wingwall. 
the line is 34' from the end. and 3 1/2' deep. 

A-2.4.6 Utility Service Connections 

None known. 

A-2.5 BIN 5510090 

A-2.5.1 Telecommunications 

A-2.5.1.1 Verizon Communications 

An existing Verizon owned conduit is located under the Thruway mainline. 

A-2.5.2 Electric 

A-2.5.2.1 National Grid 

Existing underground electric is located in the vicinity of the existing structure. 

A-2.5.3 Natural Gas and Petroleum 

A-2.5.3.1 Syracuse Suburban Gas 

An existing gas line is located approximately 150 ft. north of the. NYS Thruway mainline west of 
the existing structure. 

A-2.5.4 Water and Sewer 

A-2.5.4.1 Local Water Company Name - N/A 

None known. 
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A-2.5.5 Other Utilities - Fiber Optic 

A-2.5.5.1 NYS Thruway Fiber Optic Line/G4S 

• The fiber optic utility runs east and west underneath span 4 between Pier 3 and the end 
abutment (north abutment). The line is located approximately 12' off the abutment at the 
western fascia. It is anticipated to be 9 ½' deep at this location. The line is approximately 8' 
from the abutment at the eastern fascia. The line is anticipated to be 5 ½' deep at this location. 
The fiber optic line is proposed to be relocated. see SectionA-3.5.3.5 

A-2.5.5.2 ,windstream Communications OBA lntellifiber Networks Inc. 

The existing Fiber Optic line is located in Verizon conduit under the Thruway mainline. 

A-2.5.6 Utility Service Connections 

None known. 

A-2.6 BIN 5512790 

A-2.6.1 Telecommunications 

N/A 

A-2.6.1.1 Company Name - N/A 

A-2.6.1 .2 Cable Company Name - N/A 

A-2.6.2 Electric 

A-2.6.2.1 National Grid 

Aerial lines are.approximately 70' east of centerline of N. Main St. 

A-2.6.2.2 Village of Canastota 

Underground electric lines are ,approximately 80' west of centerline of N. Main St. (May be 
abandoned). 

A-2.6.3 Natural Gas and Petroleum 

A-2.6.3.1 Buckeye Partners Corp. 

Underground pipe (high pressure) are ,approximately 30' north of bridge. 

A-2.6.4 Water and Sewer 

A-2.6.4.1 Village of Canastota 

Underground lines 12" e,ewer & 2" water are located .approximately 1 oo· west of centerline of N. _ 
Main St. 
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A-2.6.5 Other Utilities - Fiber Optic 

A-2.6.5.1 NYS Thruway Fiber Optic Line/G4S 

.approximately. The fiber optic utility runs east and west underneath span 4 between Pier 3 and 
the end abutment (north abutment). The line is located approximately 5' off the abutment at the 
western fascia. It is anticipated to be 15'-36' deep at this location. The line is approximately 11 
1/2' from the abutment at the eastern fascia. The line is anticipated to be 15'-30' deep at this 
location. The fiber optic line is proposed to be relocated. see Section A-3.6.5.1. 

A-2.6.6 Utility Service Connections 

None known. 

A-2.7 BIN 5510130 

A-2.7.1 Telecommunications 

A-2. 7 .1.1 Companies Name - NIA 

None known0 

A-2.7.1.2 Cable Companies Name - N/A 

None known. 

A-2.7.2 Electric 

Companies Name - N/A 

A-2.7.3 Natural Gas and Petroleum 

A-2. 7 .3.1 Buckeye Partners Corp. 

One (high-pressure petroleum) underground cross pipe is located ..approximately 120' west of 
the box culvert. Another (high pressure) underground pipe is located in the NYSTA ROW and 
,approximately15' north of and approximately parallel to the eastbound ROW fence. 

A-2. 7 .4 Water and Sewer 

A-2. 7 .4.1 Companies Name - N/A 

None known. 

A-2.7.5 Other Utilities - Fiber Optic 

A-2.7.5.1 NYS Thruway Fiber Optic Line/G4S 

,approximately. The fiber optic utility runs east and west and 5' north of the northwest wingwall. 
The line is anticipated to be 12' deep at this location . The line crosses under Bear Trap Creek. 
and is located approximately 16' north of the northeast wingwall. It is anticipated that the line is 
approximately 2 ½' deep at this location, 
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A-3 UTILITY RELOCATION BY OTHERS 

The Design-Builder shall be aware that all time frames for utility relocation work presented in 
this section are approximate and are predicated on the assumption of a single relocation to the 
new, permanent utility locations. Should the Design-Builder's design, means and methods 
require interim utility relocations, the Design-Builder shall be responsible for coordinating with 
the affected utilities to determine the time frames required for any and all interim relocations. 

A-3.1 BIN 1020079 

A-3.1.1 Telecommunications 

A-3.1 .1.1 Verizon Communications 

None anticipated. 

A-3.1.1 .2 Spectrum Cable 

None anticipated. 

A-3.1 .2 Electric 

A-3.1.2.1 National Grid 

• None anticipated. 

A-3.1.3 Natural Gas and Petroleum 

A-3.1.3.1 National G_rid 

None anticipated, 

A-3.1.4 Water and Sewer 

A-3.1.4.1 Village of Herkimer 

None anticipated. 

A-3.1 .4.2 Village of Herkimer Sanitary Sewer 

None anticipated. 

A-3.1 .4.3 Other Utilities - Fiber Optic 

A-3.1.4.4 NYS Thruway Fiber Optic Line/G4S 

None anticipated. 

Syracuse Division Bundled Bridges 
TAS 17-37B, Contract 0800001 

A-12 Part 4 - Utility Requirements 
Final. October 5. 2017 

Deleted: Existing underground electric Is located 
adjacent to the existing east abutment approximately 
115 ft. east of the centerline of Mohawk St. and 
approximately 75 ft. north of the NYS Thruway 
centerline. During bridge demolltlon, the electric line 
will be in conflict with the removal of the existing 
abutment. Reio cation of the electric line Is anticipated 
to take approximately ... 

Deleted: , 

Deleted: The existing gas line Is located 
approximately 60 ft. west of the Mohawk St. centerline 
and adjacent to the existing west abutment. A 
connection to the main service line Is also located 
near the east abutment approximately 60 ft. east of the 
Mohawk St. centerline. During bridge replacement, the 
gas line will be In conflict with the removal of the 
existing abutments. Relocation of the gas line is 
anticipated to take approximately ... 

Deleted: 'II 

Deleted: Final October 5. 2017 



New York State Thruway Authority 

A-3.2 BIN 5009929 

A-3.2.1 Telecommunications 

A-3.2.1.1 Verizon Communications 

• None anticipated. 

A-3.2.1.2 Spectrum Cable 

• None anticipated. 

A-3.2.2 Electric 

A-3.2.2.1 National Grid 

Existing overhead electric lines are located approximately 80 ft. north of the NYS Thruway 
centerline before crossing over the NYS Thruway approximately 40 ft. east of the Oriskany Blvd. 
centerline. Relocation of the electric line is anticipated to take approximatelv.15 weeks from 
notification. National Grid requires 14 weeks lead time for preliminary engineering and 
scheduling. Physical relocation time on site is approximately one week. Contact Don Ambrose: 
National Grid; Senior Program Manager at (315) 440-2115. 

A-3.2.3 Natural Gas and Petroleum 

A-3.2.3.1 National Grid 

. None anticipated. 

A-3.2.3.2 Buckeye Partners, LP. Petroleum Pipeline 

None anticipated. 

A-3.2.4 Water and Sewer 

A-3.2.4.1 Oneida County - Water Quality & Pollution Control 

. None anticipated. 

A-3.2.4.2 Oneida county - Water Quality & Pollution Control Sanitary Sewer 

None anticipated. 

A-3.2.4.3 Other Utilities - Fiber Optic 

A-3.2.4.4 NYS Thruway Fiber Optic Line/G4S 

None anticipated. 

Syracuse Division Bundled Bridges 
TAS 17-37B, Contract 0800001 

A-1 3 Part 4 - Utility Requirements 
f inal, October 5. 2017 

Deleted: Existing overhead telephone cables are located 
approximately 90 ft. north of the NYS Thruway centertine 
before crossing over the NYS Thruway approximately 40 ft. 
east of the Oriskany Blvd. centertine. Relocation of the 

, telephone line is anticipated to take approximately ... 

Deleted: Existing aerial facilities that run adjacent to the east 
side of Oriskany Blvd. approximately 35 ft. east of the 
Oriskany Blvd. centertine will require relocation. Relocation of 
the cable line is anticipated to take approximately ... 

Deleted: . 

' Deleted: The existing 12· steel gas line is located adjacent to 
the existing piers approximately 40 ft. west of the Oriskany 
Blvd. centertine. Relocation of the gas line is anticipated to 
take approximately .... 

r- ------
Deleted: The existing waterline is located adjacent to the 
existing piers approximately 40 ft . east of the Oriskany Blvd. 
centertine. Relocalion of the waterline is anticipated to take 
approximately ... 

Deleted: Final October 5, 2017 



New York State Thruway Authority 

A-3.3 BIN 5512980 

A-3.3.1 Telecommunications 

A-3.3.1.1 Verizon Communications 

None anticipated0 

A-3.3.1.2 Harron-Adelphia Cable 

None anticipated. 

A-3.3.2 Electric 

A-3.3.2.1 National Grid 

None anticipated0 

A-3.3.3 Natural Gas and Petroleum 

A-3.3.3.1 National Grid 

None anticipated0 

A-3.3.4 Water and Sewer 

A-3.3.4.1 Companies Name - N/A 

A-3.3.4.2 Other Utilities - Fiber Optic 

A-3.3.4.3 NYS Thruway Fiber Optic Line/G4S 

• The Fiber optic line will be relocated 2' to the north of the existing Pier 3 footing. and running 
parallel to the footing. The approximate depth of the line will be 4'. The fiber optic line will be 
relocated before the Notice to Proceed .• 

A-3.4 BIN 5516071 & 5516072 

A-3.4.1 Telecommunications 

A-3.4.1.1 Verizon Communications 

None anticipated. 

A-3.4.1.2 Harron-Adelphia Cable 

None anticipated: 

A-3.4.2 Electric 

A-3.4.2.1 Companies Name - N/A 

None anticipated. 

Syracuse Division Bundled Bridges 
TAS 17-37B, Contract D800001 

A-14 Part 4 - Utility Requirements 
final. October 5. 201 7. 

De leted: None anticipated 

De leted: 1 

: Deleted: Final October 5. 2017 



New York State Thruway Authority 

A-3.4.2.2 Natural Gas and Petroleum 

A-3.4.2.3 Companies Name - N/A 

None anticipated. 

A-3.4.2.4 Water and Sewer 

A-3.4.2.5 Companies Name - NIA 

None anticipated 

A-3.4.2.6 Other Utilities - Fiber Optic 

A-3.4.2.7 NYS Thruway Fiber Optic Line/G4S 

None anticipated. 

A-3.5 BIN 5510090 

A-3.5.1 Telecommunications 

A-3.5.1.1 Verizon Communications 

None anticipated. 

A-3.5.2 Electric 

A-3.5.2.1 National Grid 

None anticipated. 

A-3.5.3 Natural Gas and Petroleum 

A-3.5.3.1 Syracuse Suburban Gas 

None anticipated. 

A-3.5.3.2 Water and Sewer 

A-3.5.3.3 Companies Name - N/A 

None anticipated. 

Syracuse Division Bundled Bridges 
TAS 17-37B, Contract D800001 

A-15 Part 4 - Utility Requirements 
Final, October 5, 2017 

f Deleted: Final October 5-'-, _20_1_1 _______ _ 



New York State Thruway Authority 

A-3.5.3.4 Other Utilities - Fiber Optic 

A-3.5.3.5 NYS Thruway Fiber Optic Line/G4S 

A-3.5.3.6 The Fiber optic line will be relocated 2' to the north of the existing Pier 3 
footing, and running parallel to the footing. The approximate depth of the line will be 
4'. The fiber optic line will be relocated before the Notice to Proceed. 

A-3.5.3.7 .Windstream Communications D~A lntellifiber Networks Inc. 

None anticipated until existing location has been fully documented. 

A-3.6 BIN 5512790 

A-3.6.1 Telecommunications 

A-3.6.1.1 Companies Name - N/A 

None anticipated. 

A-3.6.2 Electric 

A-3.6.2.1 National Grid and Village of Canastota 

None anticipated. 

A-3.6.3 Natural Gas and Petroleum 

A-3.6.3.1 Buckeye Partners Corporations 

,None anticipated 

A-3.6.4 Water and Sewer 

A-3.6.4.1 Village of Canastota 

None anticipated. 

A-3.6.5 Other Utilities - Fiber Optic 

A-3.6.5.1 NYS Thruway Fiber Optic Line/G4S 

• The Fiber optic line will be relocated 2' to the north of the existing Pier 3 footing. and running 
parallel to the footing. The approximate depth of the line will be 4'. The fiber optic line will be 
relocated before the Notice to Proceed. P ossible relocation required. 

A-3.7 BIN 5510130 

A-3. 7 .1 Telecommunications 

A-3.7.1.1 Companies Name - NA 

None anticipated. 

Syracuse Division Bundled Bridges 
TAS 17-37B, Contract D800001 

A-16 Part 4 - Utility Requirements 
f inal, October 5, 2017 

' Deleted: None anticipated. 

Deleted: <#>I . 
<#>NYS Transmlt/CCTVI 
<#>Existing transmittal and associated connections wlll 
require relocation from existing structure to proposed 
structure. Existing CCTV Junction box may require grade ' 

, adjustments depending on the proposed limits of work.I 
<#>1[ -------

Deleted: Possible relocalJon uired 

Deleted: None anticipated. 

\ Deleted: 11 

Deleted: Final October 5. 2017 



New York State Thruway Authority 

A-3.7.2 Electric 

A-3. 7 .2.1 Companies Name - N/A 

None known. 

A-3.7.3 Petroleum and Natural Gas 

A-3.7.3.1 Buckeye Partners Corporation 

• None anticipated. 

A-3.7.4 Water and Sewer 

A-3.7.4.1 Companies Name - NIA 

None known. 

A-3.7.5 Other Utilities - Fiber Optic 

A-3.7.5.1 NYS Thruway Fiber Optic/G4S 

• None anticipated. 

A-4 UTILITY RELOCATIONS BY THE DESIGN-BUILDER 

The Design-Builder shall be responsible for coordinating the relocation of all utility services 
which are impacted by the Project, including the maintenance and protection of those utilities 
not listed below, participation in all meetings, preparing minutes of meetings, performing plan 
reviews, ground preparation, performing survey and markout required for utility relocations as 
well as excavating test pits as necessary to facilitate resolution of design utility conflict tables to 
final conflict resolution tables. The following sections describe the anticipated Work to be 
performed and coordination required with each utility owner. 

A-4.1 BIN 1020079 

A-4.1.1 Telecommunications 

A-4.1 .1.1 Verizon Communications 

None anticipated. 

A-4.1 .1.2 Spectrum Cable 

None anticipated. 

A-4.1.2 Electric 

A-4.1 .2.1 National Grid 

None anticipated. 

Syracuse Division Bundled Bridges 
TAS 17-378, Contract 0800001 

A-17 Part 4 - Utility Requirements 
final. October 5. 2017 

Deleted: Possible relocation required of line 
approximately 15ft north and closely parallel to the 
east bound ROW fence. 

Deleted: 1 

Deleted: Possible relocation required. 

~ ted: Final October 5, 2017 



New York State Thruway Authority 

A-4.1.3 Natural Gas and Petroleum 

A-4.1 .3.1 National Grid 

None anticipated. 

A-4.1.4 Water and Sewer 

A-4.1.4.1 Village of Herkimer Sanitary Sewer 

None anticipated. 

A-4.1 .4.2 Village of Herkimer 

None anticipated. 

A-4.1.5 Other Utilities - Fiber Optic 

A-4.1.5.1 NYS Thruway Fiber Optic Line/G4S 

None anticipated. 

A-4.2 BIN 5009929 

A-4.2.1 Telecommunications 

A-4.2.1.1 Verizon Communications 

None anticipated. 

A-4.2.1.2 Spectrum Cable 

None anticipated. 

A-4.2.2 Electric 

A-4.2.2.1 National Grid 

None anticipated. 

A-4.2.2.2 Buckeye Partners, LP. Petroleum Pipeline 

None anticipated. 

A-4.2.3 ,Natural Gas and Petroleum 

A-4.2.3.1 National Grid 

None anticipated. 

A-4.2.4 Water and Sewer 

A-4.2.4.1 Oneida County - Water Quality & Pollution Control 

None anticipated. 

Syracuse Division Bundled Bridges 
TAS 17-37B, Contract D800001 

A-18 Part 4 - Utility Requirements 
final. October 5. 2017 

Deleted: <#>'II 

' Deleted: Final Octobers. 2017 --------



New York State Thruway Authority 

A-4.2.4.2 Oneida County - Water Quality and Pollution Control Sanitary Sewer 

None anticipated. 

I. A-4.2.5 Other Utilities - Fiber Optic 

A-4.2.5.1 NYS Thruway Fiber Optic Line/G4S 

None anticipated. 

A-4.3 BIN 5512980 

A-4.3.1 Telecommunications - N/A 

A-4.3.1.1 Verizon Communications 

None anticipated 

A-4.3.1 .2 Harron-Adelphia Cable 

None anticipated. 

A-4.3.2 Electric - N/A 

A-4.3.2.1 National Grid 

None anticipated. 

A-4.3.3 Natural Gas and Petroleum 

A-4.3.3.1 National Grid 

None anticipated. 

A-4.3.4 Water and Sewer 

A-4.3.4.1 Companies Name - N/A 

A-4.3.5 ,Other Utilities - Fiber Optic;. 

A-4.3.5.1 NYS Thruway Fiber Optic Line/G4S 

None anticipated. 

A-4.4 BIN 551671 & 5516072 

A-4.4.1 Telecommunications 

A-4.4.1.1 Verizon Communications 

None anticipated. 

A-4.4.1.2 Harron-Adelphia Cable 

None anticipated. 

Syracuse Division Bundled Bridges 
TAS 17-37B, Contract D800001 

A-19 Part 4 - Utility Requirements 
Final, October 5. 2017 

Deleted: <#>I 

Deleted: 

: Deleted: Final October 5--'-. 2_0_17 ___ ~ -



New York State Thruway Authority 

A-4.4.2 Electric 

A-4.4.2.1 Companies Name - N/A 

None anticipated. 

A-4.4.3 Natural Gas and Petroleum 

A-4.4.3.1 Company Name- N/A 

None anticipated. 

A-4.4.4 Water and Sewer 

A-4.4.4.1 Companies Name - NIA 

None anticipated. 

A-4.4.5 NYS Thruway Fiber Optic Line/G4S 

None anticipated. 

A-4.5 BIN 5510090 

A-4.5.1 Telecommunications 

A-4.5.1.1 Verizon Communications 

None anticipated. 

A-4.5.2 Electric 

A-4.5.2.1 National Grid 

None anticipated. 

A-4.5.3 Natural Gas and Petroleum 

A-4.5.3.1 Syracuse Suburban Gas 

None anticipated. 

A-4.5.4 Water and Sewer 

A-4.5.4.1 Companies Name - N/A 

None anticipated. 

A-4.5.5 Other Utilities - Fiber Optic 

A-4.5.5.1 NYS Thruway Fiber Optic Line/G4S 

None anticipated. 

Syracuse Division Bundled Bridges 
TAS 17-378, Contract 0800001 

A-20 Part 4 - Utility Requirements 
f inal, October 5. 2017 

Deleted: Final October 5. 2017 



New York State Thruway Authority 

A-4.5.5.2 . 

A-4.5.5.3 Windstream Communications DBA lntellifiber Networks Inc. 

None anticipated. 

A-4.6 BIN 1022790 

A-4.6.1 Telecommunications - N/A 

A-4.6.1.1 Telecommunication Company Name - NIA 

None anticipated. 

A-4.6.1.2 Cable Companies Name - N/A 

None anticipated. 

A-4.6.2 Electric 

A-4.6.2.1 National Grid and Village of Canastota 

None anticipated. 

A-4.6.3 Natural Gas and Petroleum 

A-4.6.3.1 Buckeye Partners Corporation 

None anticipated. 

A-4.6.4 Water and Sewer 

A-4.6.4.1 Village of Canastota 

None anticipated. 

A-4.6.5 Other Utilities - Fiber Optic 

A-4.6.5.1 NYS Thruway Fiber Optic Line/G4S 

None anticipated. 

A-4.7 BIN 5510130 

A-4. 7.1 Telecommunications 

Companies Name - NIA 

None anticipated. 

A-4.7.1.1 Cable Companies Name - N/A 

None anticipated. 

Syracuse Division Bundled Bridges 
TAS 17-37B, Contract 0800001 

A-21 Part 4 - Utility Requirements 
f inal. October 5, 2017 

Deleted: <#>NYS Transmll/CCTV1 
<#>Existing transmittal and associated connections will 
require relocation from existing structure to proposed 
structure. Existing CCTV junction box may require grade 
adjustments depending on the proposed limits of work.,r 

Deleted: Final October 5. 2017 



New York State Thruway Authority 

A-4.7.2 Electric 

A-4.7.2.1 Companies Name- NIA 

None anticipated. 

A-4.7.3 Natural Gas and Petroleum 

A-4. 7 .3.1 Buckeye Partners Corporation 

None anticipated. 

A-4.7.4 Water and Sewer - NIA 

A-4.7.4.1 Companies Name - NIA 

None anticipated. 

A-4.7.5 Other Utilities - Fiber Optic 

A-4.7.5.1 NYS Thruway Fiber Optic Line/G4S 

None anticipated. 

A-5 ,DESIGN BUILD UTILITY DOCUMENTS 

The Design-Builder shall provide documentation regarding the coordination and locations of the 
impacted utilities to the Authority's Project Manager, and the Authority's Project ·Manager shail 
coordinate with headquarters Utility Engineer. The required documents are: utility 
conflict/resolution table with proposed locations, utility plans, and Special Note of Utility 
Coordination. 

The documentation shall be used to secure the Final DB Utility Work Agreements (DB-HC140) 
with each impacted utility company and any required Municipal Agreements. 

Syracuse Division Bundled Bridges 
TAS 17-37B, Contract 0800001 

A-22 Part 4 - Utility Requirements 
· f inal. October 5 , 2017 

Deleted: 11 
11 

•~ ted: Final October 5, 2017 
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New York State Thruway Authority 

DIRECTIVE PLANS 

There are no Indicative Plans f:or this project. 

Syracuse Division Bundled Bridges 
TAS 17-37B, Contract D800001 

Part 6 - RFP Plans 
Final, October 5, 2017 
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New York State Thruway Authority 

This Part 8 - Special Specifications provides access to, and details the Project-specific 
requirements for the use of, the following documents: 

1. NYSDOT/Authority Standard Specifications and Construction Materials 
2. NYSDOT/Authority Engineering Information Issuances 
3. NYSDOT/Authority Special Specifications. 

NYSDOT Standard Specifications and Construction Materials 

The Design-Builder shall use the NYSDOT Standard Specifications Construction Materials in 
coordination with Part 5- Special Provisions. 

The NYSDOT Standard Specifications Construction Materials can be accessed at the following 
internet link: 

https://www.dot.ny.gov/main/business-center/engineerinq/specifications/busi-e-standards-usc. 

NYSDOT/Authority Engineering Information Issuances 

The Design-Builder shall use the relevant NYSDOT/Authority engineering information 
issuances, which include: 

1. Engineering Instructions (El); 
2. Engineering Bulletins (EB); 
3. Engineering Directives (ED). 

The above listed engineering information issuances can be accessed at the following internet 
link: 

https://www.dot.ny.gov/main/business-center/consultants/forms-publications-and
instructions/enqineerinq-information-issuance-system 

NYSDOT Special Specifications 

The Design-Builder may submit to use NYSDOT/Authority Special Specifications which are 
listed in the Electronic Pay Item Catalog (e-PIC) (requires Authority acceptance) and which 
have received General Approval, and shall use any NYSDOT/Authority Special Specifications 
which are referenced in this Part 8 or elsewhere in the Contract Documents. Delete and ignore 
sections in the NYSDOT/Authority Special Specifications titled Method of Measurement and 
Basis of Payment from the NYSDOT/Authority Special Specifications. 

NYSDOT Special Specifications can be accessed at the following internet link: 

https://www.dot.ny.gov/main/business-center/enqineering/specifications/special-specifications
us. 

,The NYSTA Special Specifications may be accessed at tl=ie fellewiAg iAtemet liAk: 
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New York State Thruway Authority 

Via a written request provided at the One on One meetings with names of firm's personnel 
needing access. 

The following Special Specifications are attached herein: 

ITEM 206.03120025- CONDUIT INSTALLATION ON ABOVE GRADE STRUCTURES • 

ITEM 557.2101XX09- INTERNAL CURING HIGH PERFORMANCE CONCRETE WITH 
CORROSION INHIBITOR - TYPE XX FRICTION 

ITEM 557.21020016- FIELD CAST JOINTS BETWEEN PRECAST CONCRETE UNITS 

ITEM 557.51090018- INTERNAL CURING CONCRETE FOR SUPERSTRUCTURE 
SLABS WITH INITEGRAL WEARING SURFACE - BOTTOM FORMWORK REQUIRED 
- TYPE 09 FRICTION 

ITEM 557.54090018- INTRENAL CURING CONCRETE FOR STRUCTURAL 
APPROACH SLAB WITH INTERGRAL WEARING SURFACE - TYPE 09 FRICTION 

ITEM 611.19010024 - POST-PLANTING CARE WITH REPLACEMENT 

ITEM 634.99020017 - VIBRATION MONITORING (NONBLASTING) 

ITEM 680.7751--25 -TRANSMIT COAXIAL CABLE -TYPE A 

ITEM 680.7752--25-TRANSMIT COAXIAL CABLE -TYPE B 

ITEM 683.3010--25 - TRANSMIT TAG READER 

ITEM 683.3011 --25 - TRANSMIT ANTENNA 

ITEM 683.5000--25- NEMA4x STAINLESS STEEL ENCLOSURE 

JTEM 800.01000015 - DESIGN BUILD - DESIGN SERVICES 

ITEM 800.02000015- DESIGN BUILD- CONSTRUCTION INSPECTION SERVICES 

ITEM 800.03000015 - DESIGN BUILD - QUALITY. CONTROL SERVICES 

ITEM 800.04000015 - DESIGN BUILD - FORCE ACCOUNT WORK 

ITEM 800.05000015 - DESIGN BUILD - SITE MOBILIZATION 

ITEM 800.0600G!i4-.!'.::!.1 5- DESIGN BUILD - CONSTRUCTION WORK 

In the event of a discrepancy between the version of any Special Specification attached herein•· 
and the version available from the NYSDOT/Authority web site listed above, the version 
included in these Contract Documents shall apply. 
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